

TOMS Task Estimated Cost & Fee Report for Ground Systems and Mission Operations (GSMO)

12/8/2015

Contract	Task #	Mod #	Mod Type	Task Description	Effective Date	Process Date	End Date	REDACTED	REDACTED	Total
GSMO	1	0	Technical	Space Science Mission Operations Project Engineering Support	3/1/2012	3/30/2012	2/28/2013	REDACTED	REDACTED	\$384,480.00
GSMO	1	1	Technical	Space Science Mission Operations Project Engineering Support	3/1/2012	11/29/2012	10/31/2013	REDACTED	REDACTED	\$362,930.00
GSMO	1	2	Technical	Space Science Mission Operations Project Engineering Support	3/1/2012	5/13/2013	10/31/2013	REDACTED	REDACTED	(\$48,329.00)
GSMO	1	3	Technical	Space Science Mission Operations Project Engineering Support	3/1/2012	7/25/2013	6/30/2014	REDACTED	REDACTED	\$448,230.00
GSMO	1	4	Technical	Space Science Mission Operations Project Engineering Support	3/1/2012	9/26/2013	6/30/2014	REDACTED	REDACTED	\$0.00
GSMO	1	5	Technical	Space Science Mission Operations Project Engineering Support	3/1/2012	6/30/2014	6/30/2015	REDACTED	REDACTED	\$572,184.00
GSMO	1	6	Technical	Space Science Mission Operations Project Engineering Support	3/1/2012	11/13/2014	6/30/2015	REDACTED	REDACTED	\$34,954.00
GSMO	1	7	Technical	Space Science Mission Operations Project Engineering Support	3/1/2012	6/24/2015	6/30/2016	REDACTED	REDACTED	\$693,836.00
GSMO	1	8	Technical	Space Science Mission Operations Project Engineering Support	3/1/2012	8/27/2015	6/30/2016	REDACTED	REDACTED	\$22,890.00
Task Total:								REDACTED	REDACTED	\$2,471,175.00
GSMO	2	0	Technical	LDCM Flight Operations	3/1/2012	2/28/2012	2/28/2013	REDACTED	REDACTED	\$4,095,851.00
GSMO	2	1	Technical	LDCM Flight Operations	3/1/2012	3/28/2012	2/28/2013	REDACTED	REDACTED	\$11,282.00
GSMO	2	2	Technical	LDCM Flight Operations	3/1/2012	10/3/2012	2/28/2013	REDACTED	REDACTED	\$41,770.00
GSMO	2	3	Technical	LDCM Flight Operations	3/1/2012	10/26/2012	2/28/2013	REDACTED	REDACTED	\$907,297.00
GSMO	2	4	Administrative - CO	LDCM Flight Operations	3/1/2012	1/8/2013	3/31/2013	REDACTED	REDACTED	\$0.00
GSMO	2	5	Technical	LDCM Flight Operations	3/1/2012	3/27/2013	6/30/2013	REDACTED	REDACTED	\$1,363,267.00
GSMO	2	6	Close-Out	LDCM Flight Operations	3/1/2012	4/8/2014	6/30/2013	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$6,419,467.00
GSMO	3	0	Technical	DSN Scheduling	3/1/2012	2/29/2012	2/28/2013	REDACTED	REDACTED	\$424,025.00
GSMO	3	1	Technical	DSN Scheduling	3/1/2012	8/29/2012	2/28/2013	REDACTED	REDACTED	(\$8,544.00)
GSMO	3	2	Technical	DSN Scheduling	3/1/2012	1/31/2013	2/28/2014	REDACTED	REDACTED	\$478,214.00
GSMO	3	3	Technical	DSN Scheduling	3/1/2012	2/20/2013	2/28/2014	REDACTED	REDACTED	\$4,903.00
GSMO	3	4	Technical	DSN Scheduling	3/1/2012	9/9/2013	2/28/2014	REDACTED	REDACTED	\$4,205.00
GSMO	3	5	Technical	DSN Scheduling	3/1/2012	9/26/2013	2/28/2014	REDACTED	REDACTED	\$10,511.00
GSMO	3	6	Technical	DSN Scheduling	3/1/2012	2/20/2014	2/28/2015	REDACTED	REDACTED	\$341,839.00
GSMO	3	7	Technical	DSN Scheduling	3/1/2012	6/19/2014	2/28/2015	REDACTED	REDACTED	\$3,027.00
GSMO	3	8	Technical	DSN Scheduling	3/1/2012	2/23/2015	2/29/2016	REDACTED	REDACTED	\$213,455.00
Task Total:								REDACTED	REDACTED	\$1,471,635.00
GSMO	5	0	Technical	SCaN Integrated Network Studies	3/1/2012	3/2/2012	2/28/2013	REDACTED	REDACTED	\$611,758.00
GSMO	5	1	Administrative	SCaN Integrated Network Studies	3/1/2012	6/29/2012	2/28/2013	REDACTED	REDACTED	\$0.00
GSMO	5	2	Technical	SCaN Integrated Network Studies	3/1/2012	7/30/2012	2/28/2013	REDACTED	REDACTED	\$8,254.00
GSMO	5	3	Technical	SCaN Integrated Network Studies	3/1/2012	9/4/2012	2/28/2013	REDACTED	REDACTED	\$59,369.00
GSMO	5	4	Technical	SCaN Integrated Network Studies	3/1/2012	10/17/2012	2/28/2013	REDACTED	REDACTED	\$377,512.00
GSMO	5	5	Administrative	SCaN Integrated Network Studies	3/1/2012	11/5/2012	2/28/2013	REDACTED	REDACTED	\$0.00
GSMO	5	6	Replanning	SCaN Integrated Network Studies	3/1/2012	1/15/2013	2/28/2013	REDACTED	REDACTED	(\$86,499.00)
GSMO	5	7	Technical	SCaN Integrated Network Studies	3/1/2012	2/28/2013	9/30/2013	REDACTED	REDACTED	\$599,956.00
GSMO	5	8	Technical	SCaN Integrated Network Studies	3/1/2012	7/31/2013	6/30/2014	REDACTED	REDACTED	\$400,787.00
GSMO	5	9	Administrative	SCaN Integrated Network Studies	3/1/2012	8/27/2013	6/30/2014	REDACTED	REDACTED	\$0.00
GSMO	5	10	Close-Out Early	SCaN Integrated Network Studies	3/1/2012	10/31/2013	10/31/2013	REDACTED	REDACTED	(\$417,527.00)
Task Total:								REDACTED	REDACTED	\$1,553,610.00
GSMO	6	0	Technical	POES Spacecraft On-Orbit Vendor Support	3/1/2012	2/28/2012	2/28/2013	REDACTED	REDACTED	\$1,482,826.00
GSMO	6	1	Administrative	POES Spacecraft On-Orbit Vendor Support	3/1/2012	12/18/2012	2/28/2013	REDACTED	REDACTED	\$0.00
GSMO	6	2	Administrative - CO	POES Spacecraft On-Orbit Vendor Support	3/1/2012	2/27/2013	2/28/2014	REDACTED	REDACTED	\$0.00
GSMO	6	3	Administrative - CO	POES Spacecraft On-Orbit Vendor Support	3/1/2012	2/19/2014	2/28/2015	REDACTED	REDACTED	\$0.00
GSMO	6	4	Administrative	POES Spacecraft On-Orbit Vendor Support	3/1/2012	6/10/2014	2/28/2015	REDACTED	REDACTED	\$0.00
GSMO	6	5	Technical	POES Spacecraft On-Orbit Vendor Support	3/1/2012	2/26/2015	2/29/2016	REDACTED	REDACTED	\$1,023,652.00
Task Total:								REDACTED	REDACTED	\$2,506,478.00
GSMO	7	0	Technical	LRO Mission Operations and Maintenance Support	3/1/2012	2/29/2012	9/30/2012	REDACTED	REDACTED	\$2,202,810.00
GSMO	7	1	Administrative	LRO Mission Operations and Maintenance Support	3/1/2012	5/10/2012	9/30/2012	REDACTED	REDACTED	\$0.00
GSMO	7	2	Technical	LRO Mission Operations and Maintenance Support	3/1/2012	9/28/2012	9/30/2013	REDACTED	REDACTED	\$3,146,729.00
GSMO	7	3	Technical	LRO Mission Operations and Maintenance Support	3/1/2012	11/15/2012	9/30/2013	REDACTED	REDACTED	\$49,863.00
GSMO	7	4	Technical	LRO Mission Operations and Maintenance Support	3/1/2012	4/23/2013	9/30/2013	REDACTED	REDACTED	\$4,068.00
GSMO	7	5	Administrative	LRO Mission Operations and Maintenance Support	3/1/2012	7/12/2013	9/30/2013	REDACTED	REDACTED	\$0.00
GSMO	7	6	Technical	LRO Mission Operations and Maintenance Support	3/1/2012	9/24/2013	9/30/2014	REDACTED	REDACTED	\$3,327,879.00
GSMO	7	7	Technical	LRO Mission Operations and Maintenance Support	3/1/2012	1/9/2014	9/30/2014	REDACTED	REDACTED	\$16,843.00
GSMO	7	8	Administrative	LRO Mission Operations and Maintenance Support	3/1/2012	2/4/2014	9/30/2014	REDACTED	REDACTED	\$0.00
GSMO	7	9	Technical	LRO Mission Operations and Maintenance Support	3/1/2012	4/29/2014	9/30/2014	REDACTED	REDACTED	(\$71,659.00)
GSMO	7	10	Technical	LRO Mission Operations and Maintenance Support	3/1/2012	9/26/2014	9/30/2015	REDACTED	REDACTED	\$3,131,758.00
GSMO	7	11	Technical	LRO Mission Operations and Maintenance Support	3/1/2012	10/22/2014	9/30/2015	REDACTED	REDACTED	\$15,031.00
GSMO	7	12	Technical	LRO Mission Operations and Maintenance Support	3/1/2012	9/30/2015	9/30/2016	REDACTED	REDACTED	\$3,096,447.00
Task Total:								REDACTED	REDACTED	\$14,919,769.00
GSMO	8	0	Technical	ESMO Hardware Sustaining Engineering and Network Security	3/1/2012	2/29/2012	8/24/2012	REDACTED	REDACTED	\$3,065,883.00

GSMO	8	1	Technical	ESMO Hardware Sustaining Engineering and Network Security	3/1/2012	6/4/2012	5/31/2013	REDACTED	REDACTED	\$5,575,170.00
GSMO	8	2	Technical	ESMO Hardware Sustaining Engineering and Network Security	3/1/2012	3/29/2013	11/30/2013	REDACTED	REDACTED	\$3,558,016.00
GSMO	8	3	Technical	ESMO Hardware Sustaining Engineering and Network Security	3/1/2012	11/26/2013	11/30/2014	REDACTED	REDACTED	\$6,801,628.00
GSMO	8	4	Technical	ESMO Hardware Sustaining Engineering and Network Security	3/1/2012	4/21/2014	11/30/2014	REDACTED	REDACTED	\$643,422.00
GSMO	8	5	Technical	ESMO Hardware Sustaining Engineering and Network Security	3/1/2012	11/20/2014	10/31/2015	REDACTED	REDACTED	\$6,861,916.00
GSMO	8	6	Technical	ESMO Hardware Sustaining Engineering and Network Security	3/1/2012	1/22/2015	10/31/2015	REDACTED	REDACTED	\$229,670.00
GSMO	8	7	Technical	ESMO Hardware Sustaining Engineering and Network Security	3/1/2012	4/30/2015	10/31/2015	REDACTED	REDACTED	\$638,844.00
GSMO	8	8	Technical	ESMO Hardware Sustaining Engineering and Network Security	3/1/2012	10/29/2015	10/31/2016	REDACTED	REDACTED	\$4,575,590.00
Task Total:								REDACTED	REDACTED	\$31,950,139.00
GSMO	9	0	Technical	ESMO Software Systems and Requirements Management	3/1/2012	3/1/2012	2/28/2013	REDACTED	REDACTED	\$3,145,449.00
GSMO	9	1	Technical	ESMO Software Systems and Requirements Management	3/1/2012	9/17/2012	2/28/2013	REDACTED	REDACTED	\$191,004.00
GSMO	9	2	Technical	ESMO Software Systems and Requirements Management	3/1/2012	1/22/2013	2/28/2014	REDACTED	REDACTED	\$3,532,527.00
GSMO	9	3	Administrative	ESMO Software Systems and Requirements Management	3/1/2012	3/15/2013	2/28/2014	REDACTED	REDACTED	\$0.00
GSMO	9	4	Technical	ESMO Software Systems and Requirements Management	3/1/2012	7/25/2013	2/28/2014	REDACTED	REDACTED	\$52,673.00
GSMO	9	5	Technical	ESMO Software Systems and Requirements Management	3/1/2012	2/14/2014	1/31/2015	REDACTED	REDACTED	\$3,573,820.00
GSMO	9	6	Technical	ESMO Software Systems and Requirements Management	3/1/2012	1/30/2015	1/31/2016	REDACTED	REDACTED	\$4,959,666.00
GSMO	9	7	Administrative	ESMO Software Systems and Requirements Management	3/1/2012	4/14/2015	1/31/2016	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$15,455,139.00
GSMO	10	0	Technical	TRMM Flight Operations Support	3/1/2012	2/27/2012	2/28/2013	REDACTED	REDACTED	\$1,415,405.00
GSMO	10	1	Technical	TRMM Flight Operations Support	3/1/2012	11/6/2012	2/28/2013	REDACTED	REDACTED	\$7,186.00
GSMO	10	2	Technical	TRMM Flight Operations Support	3/1/2012	1/25/2013	2/28/2014	REDACTED	REDACTED	\$1,534,917.00
GSMO	10	3	Administrative	TRMM Flight Operations Support	3/1/2012	3/14/2013	2/28/2014	REDACTED	REDACTED	\$0.00
GSMO	10	4	Technical	TRMM Flight Operations Support	3/1/2012	10/25/2013	2/28/2014	REDACTED	REDACTED	\$0.00
GSMO	10	5	Technical	TRMM Flight Operations Support	3/1/2012	1/24/2014	2/28/2015	REDACTED	REDACTED	\$1,833,462.00
GSMO	10	6	Technical	TRMM Flight Operations Support	3/1/2012	11/20/2014	2/28/2015	REDACTED	REDACTED	\$19,685.00
GSMO	10	7	Technical	TRMM Flight Operations Support	3/1/2012	2/23/2015	8/31/2015	REDACTED	REDACTED	\$682,572.00
GSMO	10	8	Technical	TRMM Flight Operations Support	3/1/2012	5/22/2015	8/31/2015	REDACTED	REDACTED	\$5,971.00
GSMO	10	9	Close-Out Early	TRMM Flight Operations Support	3/1/2012	7/7/2015	6/30/2015	REDACTED	REDACTED	(\$140,340.00)
Task Total:								REDACTED	REDACTED	\$5,358,858.00
GSMO	11	0	Technical	SORCE Operations Support	3/1/2012	2/27/2012	2/28/2013	REDACTED	REDACTED	\$66,429.00
GSMO	11	1	Technical	SORCE Operations Support	3/1/2012	1/25/2013	2/28/2014	REDACTED	REDACTED	\$66,783.00
GSMO	11	2	Administrative	SORCE Operations Support	3/1/2012	3/15/2013	2/28/2014	REDACTED	REDACTED	\$0.00
GSMO	11	3	Technical	SORCE Operations Support	3/1/2012	9/17/2013	2/28/2014	REDACTED	REDACTED	\$13,727.00
GSMO	11	4	Close-Out Early	SORCE Operations Support	3/1/2012	11/27/2013	12/31/2013	REDACTED	REDACTED	(\$11,499.00)
Task Total:								REDACTED	REDACTED	\$135,440.00
GSMO	12	0	Technical	EDOS Operations and Engineering	3/1/2012	2/27/2012	2/28/2013	REDACTED	REDACTED	\$5,817,276.00
GSMO	12	1	Technical	EDOS Operations and Engineering	3/1/2012	3/28/2012	2/28/2013	REDACTED	REDACTED	\$533,278.00
GSMO	12	2	Technical	EDOS Operations and Engineering	3/1/2012	2/4/2013	2/28/2014	REDACTED	REDACTED	\$5,898,532.00
GSMO	12	3	Administrative	EDOS Operations and Engineering	3/1/2012	3/14/2013	2/28/2014	REDACTED	REDACTED	\$0.00
GSMO	12	4	Technical	EDOS Operations and Engineering	3/1/2012	7/25/2013	2/28/2014	REDACTED	REDACTED	\$30,274.00
GSMO	12	5	Technical	EDOS Operations and Engineering	3/1/2012	1/29/2014	2/28/2015	REDACTED	REDACTED	\$6,454,294.00
GSMO	12	6	Technical	EDOS Operations and Engineering	3/1/2012	5/22/2014	2/28/2015	REDACTED	REDACTED	\$490,481.00
GSMO	12	7	Technical	EDOS Operations and Engineering	3/1/2012	7/23/2014	2/28/2015	REDACTED	REDACTED	\$1,113,313.00
GSMO	12	8	Technical	EDOS Operations and Engineering	3/1/2012	2/26/2015	2/29/2016	REDACTED	REDACTED	\$8,114,248.00
GSMO	12	9	Administrative	EDOS Operations and Engineering	3/1/2012	4/24/2015	2/29/2016	REDACTED	REDACTED	\$0.00
GSMO	12	10	Technical	EDOS Operations and Engineering	3/1/2012	6/10/2015	2/29/2016	REDACTED	REDACTED	\$622,569.00
GSMO	12	11	Technical	EDOS Operations and Engineering	3/1/2012	7/31/2015	2/29/2016	REDACTED	REDACTED	\$1,395,885.00
Task Total:								REDACTED	REDACTED	\$30,470,150.00
GSMO	13	0	Technical	SDO Ground System Support	3/1/2012	2/29/2012	2/28/2013	REDACTED	REDACTED	\$1,761,473.00
GSMO	13	1	Technical	SDO Ground System Support	3/1/2012	2/28/2013	2/28/2014	REDACTED	REDACTED	\$1,867,982.00
GSMO	13	2	Administrative - CO	SDO Ground System Support	3/1/2012	2/28/2014	4/30/2014	REDACTED	REDACTED	\$0.00
GSMO	13	3	Technical	SDO Ground System Support	3/1/2012	3/31/2014	3/31/2015	REDACTED	REDACTED	\$2,063,038.00
GSMO	13	4	Technical	SDO Ground System Support	3/1/2012	3/30/2015	4/30/2016	REDACTED	REDACTED	\$1,822,248.00
Task Total:								REDACTED	REDACTED	\$7,514,741.00
GSMO	14	0	Technical	Test Conductor Support for MMS Integration and Test Activities	3/1/2012	2/29/2012	2/28/2013	REDACTED	REDACTED	\$1,031,257.00
GSMO	14	1	Technical	Test Conductor Support for MMS Integration and Test Activities	3/1/2012	7/30/2012	2/28/2013	REDACTED	REDACTED	\$262,505.00
GSMO	14	2	Technical	Test Conductor Support for MMS Integration and Test Activities	3/1/2012	11/21/2012	2/28/2013	REDACTED	REDACTED	\$0.00
GSMO	14	3	Technical	Test Conductor Support for MMS Integration and Test Activities	3/1/2012	2/26/2013	2/28/2014	REDACTED	REDACTED	\$1,842,595.00
GSMO	14	4	Replanning	Test Conductor Support for MMS Integration and Test Activities	3/1/2012	5/3/2013	2/28/2014	REDACTED	REDACTED	(\$198,830.00)
GSMO	14	5	Technical	Test Conductor Support for MMS Integration and Test Activities	3/1/2012	2/25/2014	2/28/2015	REDACTED	REDACTED	\$1,219,116.00
GSMO	14	6	Technical	Test Conductor Support for MMS Integration and Test Activities	3/1/2012	10/30/2014	3/31/2015	REDACTED	REDACTED	\$314,060.00

GSMO	14	7	Close-Out	Test Conductor Support for MMS Integration and Test Activities	3/1/2012	6/2/2015	3/31/2015	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$4,470,703.00
GSMO	15	0	Technical	LRO Mission Operations Hardware Refresh	3/1/2012	2/29/2012	9/30/2012	REDACTED	REDACTED	\$705,344.00
GSMO	15	1	Administrative	LRO Mission Operations Hardware Refresh	3/1/2012	5/10/2012	9/30/2012	REDACTED	REDACTED	\$0.00
GSMO	15	2	Technical	LRO Mission Operations Hardware Refresh	3/1/2012	9/18/2012	5/31/2013	REDACTED	REDACTED	\$180,543.00
GSMO	15	3	Administrative - CO	LRO Mission Operations Hardware Refresh	3/1/2012	4/29/2013	8/31/2013	REDACTED	REDACTED	\$0.00
GSMO	15	4	Administrative	LRO Mission Operations Hardware Refresh	3/1/2012	7/12/2013	8/31/2013	REDACTED	REDACTED	\$0.00
GSMO	15	5	Technical	LRO Mission Operations Hardware Refresh	3/1/2012	8/27/2013	2/28/2014	REDACTED	REDACTED	\$36,026.00
GSMO	15	6	Technical	LRO Mission Operations Hardware Refresh	3/1/2012	2/20/2014	9/30/2014	REDACTED	REDACTED	\$31,640.00
GSMO	15	7	Close-Out	LRO Mission Operations Hardware Refresh	3/1/2012	10/14/2014	9/30/2014	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$953,553.00
GSMO	16	0	Technical	LLCD Project and Systems Engineering Support	3/1/2012	2/29/2012	3/1/2013	REDACTED	REDACTED	\$554,452.00
GSMO	16	1	Replanning	LLCD Project and Systems Engineering Support	3/1/2012	8/29/2012	2/28/2013	REDACTED	REDACTED	(\$179,537.00)
GSMO	16	2	Technical	LLCD Project and Systems Engineering Support	3/1/2012	2/26/2013	2/28/2014	REDACTED	REDACTED	\$233,516.00
GSMO	16	3	Technical	LLCD Project and Systems Engineering Support	3/1/2012	2/20/2014	9/30/2014	REDACTED	REDACTED	\$206,200.00
GSMO	16	4	Technical	LCRD Project and Systems Engineering Support	3/1/2012	8/29/2014	7/31/2015	REDACTED	REDACTED	\$267,199.00
GSMO	16	5	Administrative	LCRD Project and Systems Engineering Support	3/1/2012	9/22/2014	7/31/2015	REDACTED	REDACTED	\$0.00
GSMO	16	6	Technical	LCRD Project and Systems Engineering Support	3/1/2012	7/7/2015	5/31/2016	REDACTED	REDACTED	\$282,121.00
GSMO	16	7	Technical	LCRD Project and Systems Engineering Support	3/1/2012	8/10/2015	5/31/2016	REDACTED	REDACTED	\$279,930.00
GSMO	16	8	Technical	LCRD Project and Systems Engineering Support	3/1/2012	9/2/2015	5/31/2016	REDACTED	REDACTED	\$176,918.00
GSMO	16	9	Technical	LCRD Project and Systems Engineering Support	3/1/2012	11/23/2015	5/31/2016	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$1,820,799.00
GSMO	17	0	Technical	GMSEC Mission Systems Engineering and Configuration Support	3/1/2012	2/29/2012	2/28/2013	REDACTED	REDACTED	\$343,994.00
GSMO	17	1	Technical	GMSEC Mission Systems Engineering and Configuration Support	3/1/2012	2/8/2013	2/28/2014	REDACTED	REDACTED	\$338,812.00
GSMO	17	2	Technical	GMSEC Mission Systems Engineering and Configuration Support	3/1/2012	2/27/2014	11/30/2014	REDACTED	REDACTED	\$293,628.00
GSMO	17	3	Administrative	GMSEC Mission Systems Engineering and Configuration Support	3/1/2012	5/22/2014	11/30/2014	REDACTED	REDACTED	\$0.00
GSMO	17	4	Technical	GMSEC Mission Systems Engineering and Configuration Support	3/1/2012	11/20/2014	11/30/2015	REDACTED	REDACTED	\$172,642.00
GSMO	17	5	Technical	GMSEC Mission Systems Engineering and Configuration Support	3/1/2012	4/24/2015	11/30/2015	REDACTED	REDACTED	\$100,957.00
GSMO	17	6	Technical	GMSEC Mission Systems Engineering and Configuration Support	3/1/2012	9/17/2015	11/30/2015	REDACTED	REDACTED	\$44,394.00
GSMO	17	7	Technical	GMSEC Mission Systems Engineering and Configuration Support	3/1/2012	11/25/2015	11/30/2016	REDACTED	REDACTED	\$318,108.00
Task Total:								REDACTED	REDACTED	\$1,612,535.00
GSMO	18	0	Technical	LADEE LLCD Operations Engineering Support	3/1/2012	2/29/2012	3/1/2013	REDACTED	REDACTED	\$103,917.00
GSMO	18	1	Technical	LADEE LLCD Operations Engineering Support	3/1/2012	2/8/2013	2/28/2014	REDACTED	REDACTED	\$131,331.00
GSMO	18	2	Technical	LADEE LLCD Operations Engineering Support	3/1/2012	1/9/2014	9/30/2014	REDACTED	REDACTED	\$85,537.00
GSMO	18	3	Administrative	LCRD Operations Engineering Support	3/1/2012	9/9/2014	9/30/2014	REDACTED	REDACTED	\$0.00
GSMO	18	4	Technical	LCRD Operations Engineering Support	3/1/2012	9/24/2014	9/30/2015	REDACTED	REDACTED	\$65,010.00
GSMO	18	5	Technical	LCRD I&T/Operations Engineering Support	3/1/2012	11/20/2014	9/30/2015	REDACTED	REDACTED	\$103,460.00
GSMO	18	6	Technical	LCRD I&T/Operations Engineering Support	3/1/2012	1/15/2015	9/30/2015	REDACTED	REDACTED	\$0.00
GSMO	18	7	Technical	LCRD I&T/Operations Engineering Support	3/1/2012	9/30/2015	9/30/2016	REDACTED	REDACTED	\$96,866.00
Task Total:								REDACTED	REDACTED	\$586,121.00
GSMO	19	0	Technical	SAMPEX Operations	3/1/2012	3/6/2012	2/28/2013	REDACTED	REDACTED	\$331,352.00
GSMO	19	1	Close-Out Early	SAMPEX Operations	3/1/2012	1/30/2013	1/31/2013	REDACTED	REDACTED	(\$33,054.00)
Task Total:								REDACTED	REDACTED	\$298,298.00
GSMO	20	0	Technical	LASP AIM Operations Support	3/1/2012	2/29/2012	2/28/2013	REDACTED	REDACTED	\$166,264.00
GSMO	20	1	Administrative	LASP AIM Operations Support	3/1/2012	3/15/2012	2/28/2013	REDACTED	REDACTED	\$0.00
GSMO	20	2	Technical	LASP AIM Operations Support	3/1/2012	3/28/2012	2/28/2013	REDACTED	REDACTED	\$642.00
GSMO	20	3	Technical	LASP AIM Operations Support	3/1/2012	2/8/2013	2/28/2014	REDACTED	REDACTED	\$168,525.00
GSMO	20	4	Close-Out Early	LASP AIM Operations Support	3/1/2012	11/27/2013	12/31/2013	REDACTED	REDACTED	(\$28,571.00)
Task Total:								REDACTED	REDACTED	\$306,860.00
GSMO	21	0	Technical	Satellite Servicing Capabilities Office Support	3/1/2012	3/1/2012	2/28/2013	REDACTED	REDACTED	\$45,181.00
GSMO	21	1	Technical	Satellite Servicing Capabilities Office Support	3/1/2012	7/18/2012	2/28/2013	REDACTED	REDACTED	\$40,119.00
GSMO	21	2	Technical	Satellite Servicing Capabilities Office Support	3/1/2012	2/5/2013	2/28/2014	REDACTED	REDACTED	\$47,400.00
GSMO	21	3	Technical	Satellite Servicing Capabilities Office Support	3/1/2012	2/27/2014	2/28/2015	REDACTED	REDACTED	\$40,462.00
GSMO	21	4	Administrative	Satellite Servicing Capabilities Office Support	3/1/2012	8/20/2014	2/28/2015	REDACTED	REDACTED	\$0.00
GSMO	21	5	Technical	Satellite Servicing Capabilities Office Support	3/1/2012	2/26/2015	2/29/2016	REDACTED	REDACTED	\$41,806.00
GSMO	21	6	Administrative	Satellite Servicing Capabilities Office Support	3/1/2012	10/6/2015	2/29/2016	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$214,968.00
GSMO	22	0	Technical	Office of Communications Multimedia Support	3/1/2012	3/14/2012	2/28/2013	REDACTED	REDACTED	\$1,951,185.00
GSMO	22	1	Technical	Office of Communications Multimedia Support	3/1/2012	7/13/2012	2/28/2013	REDACTED	REDACTED	\$106,126.00
GSMO	22	2	Technical	Office of Communications Multimedia Support	3/1/2012	12/19/2012	2/28/2013	REDACTED	REDACTED	\$733,806.00
GSMO	22	3	Technical	Office of Communications Multimedia Support	3/1/2012	2/28/2013	2/28/2014	REDACTED	REDACTED	\$2,420,851.00
GSMO	22	4	Replanning	Office of Communications Multimedia Support	3/1/2012	1/30/2014	2/28/2014	REDACTED	REDACTED	\$0.00
GSMO	22	5	Technical	Office of Communications Multimedia Support	3/1/2012	2/27/2014	2/28/2015	REDACTED	REDACTED	\$2,153,996.00
GSMO	22	6	Technical	Office of Communications Multimedia Support	3/1/2012	10/15/2014	2/28/2015	REDACTED	REDACTED	\$29,191.00

GSMO	22	7	Technical	Office of Communications Multimedia Support	3/1/2012	12/24/2014	2/28/2015	REDACTED	REDACTED	\$99,358.00
GSMO	22	8	Technical	Office of Communications Multimedia Support	3/1/2012	2/27/2015	2/29/2016	REDACTED	REDACTED	\$2,252,854.00
GSMO	22	9	Technical	Office of Communications Multimedia Support	3/1/2012	4/14/2015	2/29/2016	REDACTED	REDACTED	\$324,791.00
Task Total:								REDACTED	REDACTED	\$10,072,158.00
GSMO	23	0	Technical	Terra Spacecraft Sustaining Engineering	3/1/2012	3/1/2012	2/28/2013	REDACTED	REDACTED	\$144,712.00
GSMO	23	1	Technical	Terra Spacecraft Sustaining Engineering	3/1/2012	1/28/2013	2/28/2014	REDACTED	REDACTED	\$123,059.00
GSMO	23	2	Administrative	Terra Spacecraft Sustaining Engineering	3/1/2012	3/15/2013	2/28/2014	REDACTED	REDACTED	\$0.00
GSMO	23	3	Technical	Terra Spacecraft Sustaining Engineering	3/1/2012	2/10/2014	2/28/2015	REDACTED	REDACTED	\$270,147.00
GSMO	23	4	Administrative	Terra Spacecraft Sustaining Engineering	3/1/2012	3/12/2014	2/28/2015	REDACTED	REDACTED	\$0.00
GSMO	23	5	Technical	Terra Spacecraft Sustaining Engineering	3/1/2012	9/9/2014	2/28/2015	REDACTED	REDACTED	\$271,050.00
GSMO	23	6	Technical	Terra Spacecraft Sustaining Engineering	3/1/2012	2/26/2015	2/29/2016	REDACTED	REDACTED	\$505,744.00
Task Total:								REDACTED	REDACTED	\$1,314,712.00
GSMO	24	0	Technical	SARLab IT Security Task	3/1/2012	3/1/2012	2/28/2013	REDACTED	REDACTED	\$82,962.00
GSMO	24	1	Administrative	SARLab IT Security Task	3/1/2012	4/10/2012	2/28/2013	REDACTED	REDACTED	\$0.00
GSMO	24	2	Administrative	SARLab IT Security Task	3/1/2012	10/17/2012	2/28/2013	REDACTED	REDACTED	\$0.00
GSMO	24	3	Technical	SARLab IT Security Task	3/1/2012	2/5/2013	2/28/2014	REDACTED	REDACTED	\$74,431.00
GSMO	24	4	Administrative	SARLab IT Security Task	3/1/2012	8/9/2013	2/28/2014	REDACTED	REDACTED	\$0.00
GSMO	24	5	Technical	SARLab IT Security Task	3/1/2012	11/27/2013	2/28/2014	REDACTED	REDACTED	\$21,026.00
GSMO	24	6	Technical	SARLab IT Security Task	3/1/2012	2/27/2014	2/28/2015	REDACTED	REDACTED	\$101,368.00
GSMO	24	7	Technical	SARLab IT Security Task	3/1/2012	2/23/2015	2/29/2016	REDACTED	REDACTED	\$146,122.00
Task Total:								REDACTED	REDACTED	\$425,909.00
GSMO	25	0	Technical	Earth Observing 1 Operations	3/1/2012	3/1/2012	2/28/2013	REDACTED	REDACTED	\$574,073.00
GSMO	25	1	Technical	Earth Observing 1 Operations	3/1/2012	1/30/2013	2/28/2014	REDACTED	REDACTED	\$640,534.00
GSMO	25	2	Administrative	Earth Observing 1 Operations	3/1/2012	3/18/2013	2/28/2014	REDACTED	REDACTED	\$0.00
GSMO	25	3	Technical	Earth Observing 1 Operations	3/1/2012	2/26/2014	2/28/2015	REDACTED	REDACTED	\$656,577.00
GSMO	25	4	Technical	Earth Observing 1 Operations	3/1/2012	2/27/2015	2/29/2016	REDACTED	REDACTED	\$710,736.00
Task Total:								REDACTED	REDACTED	\$2,581,920.00
GSMO	26	0	Technical	MMS I&T Configuration/Status System Development & Support	3/1/2012	3/1/2012	2/28/2013	REDACTED	REDACTED	\$94,608.00
GSMO	26	1	Close-Out	MMS I&T Configuration/Status System Development & Support	3/1/2012	7/17/2013	2/28/2013	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$94,608.00
GSMO	27	0	Technical	LDCM Ground Systems Infrastructure Support	3/1/2012	3/1/2012	2/28/2013	REDACTED	REDACTED	\$1,402,306.00
GSMO	27	1	Technical	LDCM Ground Systems Infrastructure Support	3/1/2012	5/31/2012	2/28/2013	REDACTED	REDACTED	\$93,876.00
GSMO	27	2	Technical	LDCM Ground Systems Infrastructure Support	3/1/2012	9/4/2012	2/28/2013	REDACTED	REDACTED	\$211,542.00
GSMO	27	3	Technical	LDCM Ground Systems Infrastructure Support	3/1/2012	2/12/2013	5/31/2013	REDACTED	REDACTED	\$443,270.00
GSMO	27	4	Technical	LDCM Ground Systems Infrastructure Support	3/1/2012	3/29/2013	6/30/2013	REDACTED	REDACTED	\$155,411.00
GSMO	27	5	Technical	LDCM Ground Systems Infrastructure Support	3/1/2012	6/26/2013	9/30/2013	REDACTED	REDACTED	\$94,573.00
GSMO	27	6	Close-Out	LDCM Ground Systems Infrastructure Support	3/1/2012	10/14/2014	9/30/2013	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$2,400,978.00
GSMO	28	0	Technical	Fermi Spacecraft Sustaining Engineering and Anomaly Support	3/1/2012	3/2/2012	2/28/2013	REDACTED	REDACTED	\$277,387.00
GSMO	28	1	Technical	Fermi Spacecraft Sustaining Engineering and Anomaly Support	3/1/2012	2/14/2013	2/28/2014	REDACTED	REDACTED	\$276,047.00
GSMO	28	2	Technical	Fermi Spacecraft Sustaining Engineering and Anomaly Support	3/1/2012	2/26/2014	2/28/2015	REDACTED	REDACTED	\$255,572.00
GSMO	28	3	Technical	Fermi Spacecraft Sustaining Engineering and Anomaly Support	3/1/2012	2/23/2015	2/29/2016	REDACTED	REDACTED	\$258,210.00
Task Total:								REDACTED	REDACTED	\$1,067,216.00
GSMO	29	0	Technical	MMS GS/MOC and Flight Ops Development Support	3/1/2012	3/1/2012	1/28/2013	REDACTED	REDACTED	\$3,051,092.00
GSMO	29	1	Technical	MMS GS/MOC and Flight Ops Development Support	3/1/2012	3/30/2012	1/28/2013	REDACTED	REDACTED	\$37,830.00
GSMO	29	2	Technical	MMS GS/MOC and Flight Ops Development Support	3/1/2012	6/14/2012	2/28/2013	REDACTED	REDACTED	\$170,549.00
GSMO	29	3	Technical	MMS GS/MOC and Flight Ops Development Support	3/1/2012	2/13/2013	2/28/2014	REDACTED	REDACTED	\$4,393,660.00
GSMO	29	4	Technical	MMS GS/MOC and Flight Ops Development Support	3/1/2012	2/21/2014	2/28/2015	REDACTED	REDACTED	\$4,333,934.00
GSMO	29	5	Administrative	MMS GS/MOC and Flight Ops Development Support	3/1/2012	5/22/2014	2/28/2015	REDACTED	REDACTED	\$0.00
GSMO	29	6	Technical	MMS GS/MOC and Flight Ops Development Support	3/1/2012	12/5/2014	11/30/2015	REDACTED	REDACTED	\$3,935,706.00
Task Total:								REDACTED	REDACTED	\$15,922,771.00
GSMO	30	0	Technical	Geotail Mission Operations	3/1/2012	3/1/2012	2/28/2013	REDACTED	REDACTED	\$217,521.00
GSMO	30	1	Technical	Geotail Mission Operations	3/1/2012	4/16/2012	2/28/2013	REDACTED	REDACTED	(\$59,191.00)
GSMO	30	2	Technical	Geotail Mission Operations	3/1/2012	10/31/2012	2/28/2013	REDACTED	REDACTED	\$63,408.00
GSMO	30	3	Technical	Geotail Mission Operations	3/1/2012	2/14/2013	2/28/2014	REDACTED	REDACTED	\$215,968.00
GSMO	30	4	Technical	Geotail Mission Operations	3/1/2012	2/25/2014	2/28/2015	REDACTED	REDACTED	\$167,588.00
GSMO	30	5	Technical	Geotail Mission Operations	3/1/2012	2/26/2015	2/29/2016	REDACTED	REDACTED	\$159,849.00
Task Total:								REDACTED	REDACTED	\$765,143.00
GSMO	31	0	Technical	Wind Mission Operations	3/1/2012	3/19/2012	2/28/2013	REDACTED	REDACTED	\$1,329,478.00
GSMO	31	1	Technical	Wind Mission Operations	3/1/2012	2/20/2013	2/28/2014	REDACTED	REDACTED	\$878,600.00
GSMO	31	2	Technical	Wind Mission Operations	3/1/2012	2/27/2014	2/28/2015	REDACTED	REDACTED	\$816,020.00
GSMO	31	3	Technical	Wind Mission Operations	3/1/2012	2/26/2015	2/29/2016	REDACTED	REDACTED	\$900,555.00
Task Total:								REDACTED	REDACTED	\$3,924,653.00
GSMO	32	0	Technical	GPM Ground System Development and Operations	3/1/2012	3/1/2012	2/28/2013	REDACTED	REDACTED	\$4,195,901.00
GSMO	32	1	Administrative	GPM Ground System Development and Operations	3/1/2012	4/24/2012	2/28/2013	REDACTED	REDACTED	\$0.00
GSMO	32	2	Technical	GPM Ground System Development and Operations	3/1/2012	5/17/2012	2/28/2013	REDACTED	REDACTED	\$89,538.00
GSMO	32	3	Technical	GPM Ground System Development and Operations	3/1/2012	12/19/2012	12/31/2013	REDACTED	REDACTED	\$4,571,712.00
GSMO	32	4	Technical	GPM Ground System Development and Operations	3/1/2012	5/17/2013	12/31/2013	REDACTED	REDACTED	\$219,511.00
GSMO	32	5	Technical	GPM Ground System Development and Operations	3/1/2012	6/26/2013	12/31/2013	REDACTED	REDACTED	\$118,727.00

GSMO	32	6	Technical	GPM Ground System Development and Operations	3/1/2012	12/30/2013	8/31/2014	REDACTED	REDACTED	\$3,692,910.00
GSMO	32	7	Technical	GPM Ground System Development and Operations	3/1/2012	6/5/2014	8/31/2014	REDACTED	REDACTED	\$245,435.00
GSMO	32	8	Administrative	GPM Ground System Development and Operations	3/1/2012	6/10/2014	8/31/2014	REDACTED	REDACTED	\$0.00
GSMO	32	9	Technical	GPM Ground System Development and Operations	3/1/2012	8/20/2014	2/28/2015	REDACTED	REDACTED	\$2,149,245.00
GSMO	32	10	Technical	GPM Ground System Development and Operations	3/1/2012	2/23/2015	2/29/2016	REDACTED	REDACTED	\$2,801,987.00
GSMO	32	11	Technical	GPM Mission Operations Support & TRMM Operations Close Out	3/1/2012	6/29/2015	2/29/2016	REDACTED	REDACTED	\$169,208.00
Task Total:								REDACTED	REDACTED	\$18,254,174.00
GSMO	33	0	Technical	ACE Operations Support	3/1/2012	3/19/2012	2/28/2013	REDACTED	REDACTED	\$869,753.00
GSMO	33	1	Technical	ACE Operations Support	3/1/2012	2/28/2013	2/28/2014	REDACTED	REDACTED	\$766,211.00
GSMO	33	2	Technical	ACE Operations Support	3/1/2012	2/25/2014	2/28/2015	REDACTED	REDACTED	\$759,088.00
GSMO	33	3	Technical	ACE Operations Support	3/1/2012	2/23/2015	2/29/2016	REDACTED	REDACTED	\$792,374.00
Task Total:								REDACTED	REDACTED	\$3,187,426.00
GSMO	34	0	Technical	LRO Ground System Mission Planning and Scheduling System	3/1/2012	3/1/2012	9/30/2012	REDACTED	REDACTED	\$183,609.00
GSMO	34	1	Technical	LRO Ground System Mission Planning and Scheduling System	3/1/2012	9/28/2012	9/30/2013	REDACTED	REDACTED	\$390,960.00
GSMO	34	2	Administrative	LRO Ground System Mission Planning and Scheduling System	3/1/2012	10/17/2012	9/30/2013	REDACTED	REDACTED	\$0.00
GSMO	34	3	Technical	LRO Ground System Mission Planning and Scheduling System	3/1/2012	9/27/2013	9/30/2014	REDACTED	REDACTED	\$239,790.00
GSMO	34	4	Administrative	LRO Ground System Mission Planning and Scheduling System	3/1/2012	2/4/2014	9/30/2014	REDACTED	REDACTED	\$0.00
GSMO	34	5	Technical	LRO Ground System Mission Planning and Scheduling System	3/1/2012	6/19/2014	9/30/2014	REDACTED	REDACTED	\$12,386.00
GSMO	34	6	Close-Out	LRO Ground System Mission Planning and Scheduling System	3/1/2012	10/14/2014	9/30/2014	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$826,745.00
GSMO	35	0	Technical	JWST Ground System Support	3/1/2012	3/1/2012	9/30/2012	REDACTED	REDACTED	\$372,588.00
GSMO	35	1	Technical	JWST Ground System Support	3/1/2012	5/17/2012	9/30/2012	REDACTED	REDACTED	\$122,550.00
GSMO	35	2	Technical	JWST Ground System Support	3/1/2012	8/14/2012	9/30/2012	REDACTED	REDACTED	\$83,978.00
GSMO	35	3	Technical	JWST Ground System Support	3/1/2012	9/26/2012	9/30/2013	REDACTED	REDACTED	\$1,293,221.00
GSMO	35	4	Technical	JWST Ground System Support	3/1/2012	12/13/2012	9/30/2013	REDACTED	REDACTED	\$174,047.00
GSMO	35	5	Technical	JWST Ground System Support	3/1/2012	3/27/2013	9/30/2013	REDACTED	REDACTED	\$207,524.00
GSMO	35	6	Technical	JWST Ground System Support	3/1/2012	9/25/2013	9/30/2014	REDACTED	REDACTED	\$3,280,597.00
GSMO	35	7	Technical	JWST Ground System Support	3/1/2012	1/30/2014	9/30/2014	REDACTED	REDACTED	\$146,527.00
GSMO	35	8	Technical	JWST Ground System Support	3/1/2012	7/25/2014	9/30/2014	REDACTED	REDACTED	\$10,088.00
GSMO	35	9	Technical	JWST Ground System Support	3/1/2012	9/4/2014	9/30/2015	REDACTED	REDACTED	\$2,901,393.00
GSMO	35	10	Technical	JWST Ground System Support	3/1/2012	12/11/2014	9/30/2015	REDACTED	REDACTED	\$196,465.00
GSMO	35	11	Technical	JWST Ground System Support	3/1/2012	3/20/2015	9/30/2015	REDACTED	REDACTED	\$210,262.00
GSMO	35	12	Technical	JWST Ground System Support	3/1/2012	9/25/2015	9/30/2016	REDACTED	REDACTED	\$2,787,957.00
Task Total:								REDACTED	REDACTED	\$11,787,197.00
GSMO	36	0	Technical	LADDE Science Operations Center (SOC) Support	3/1/2012	3/26/2012	2/28/2013	REDACTED	REDACTED	\$737,244.00
GSMO	36	1	Technical	LADDE Science Operations Center (SOC) Support	3/1/2012	5/17/2012	2/28/2013	REDACTED	REDACTED	\$135,787.00
GSMO	36	2	Replanning	LADDE Science Operations Center (SOC) Support	3/1/2012	6/29/2012	2/28/2013	REDACTED	REDACTED	(\$19,606.00)
GSMO	36	3	Technical	LADDE Science Operations Center (SOC) Support	3/1/2012	2/13/2013	9/30/2013	REDACTED	REDACTED	\$667,020.00
GSMO	36	4	Technical	LADDE Science Operations Center (SOC) Support	3/1/2012	9/26/2013	4/30/2014	REDACTED	REDACTED	\$502,925.00
GSMO	36	5	Replanning	LADDE Science Operations Center (SOC) Support	3/1/2012	1/24/2014	4/30/2014	REDACTED	REDACTED	\$0.00
GSMO	36	6	Administrative - CO	LADDE Science Operations Center (SOC) Support	3/1/2012	4/17/2014	5/31/2014	REDACTED	REDACTED	\$0.00
GSMO	36	7	Technical	LADDE Science Operations Center (SOC) Support	3/1/2012	5/16/2014	9/30/2014	REDACTED	REDACTED	\$109,610.00
GSMO	36	8	Administrative - CO	LADDE Science Operations Center (SOC) Support	3/1/2012	9/25/2014	12/31/2014	REDACTED	REDACTED	\$0.00
GSMO	36	9	Close-Out	LADDE Science Operations Center (SOC) Support	3/1/2012	6/2/2015	12/31/2014	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$2,132,980.00
GSMO	37	0	Technical	SGSS Systems Engineering and Development Support	3/1/2012	3/6/2012	2/28/2013	REDACTED	REDACTED	\$1,671,798.00
GSMO	37	1	Technical	SGSS Systems Engineering and Development Support	3/1/2012	4/16/2012	2/28/2013	REDACTED	REDACTED	\$355,508.00
GSMO	37	2	Replanning	SGSS Systems Engineering and Development Support	3/1/2012	6/29/2012	2/28/2013	REDACTED	REDACTED	\$0.00
GSMO	37	3	Administrative	SGSS Systems Engineering and Development Support	3/1/2012	10/15/2012	2/28/2013	REDACTED	REDACTED	\$0.00
GSMO	37	4	Technical	SGSS Systems Engineering and Development Support	3/1/2012	11/15/2012	9/30/2013	REDACTED	REDACTED	\$1,744,103.00
GSMO	37	5	Technical	SGSS Systems Engineering and Development Support	3/1/2012	7/25/2013	9/30/2013	REDACTED	REDACTED	\$177,761.00
GSMO	37	6	Technical	SGSS Systems Engineering and Development Support	3/1/2012	9/30/2013	9/30/2014	REDACTED	REDACTED	\$2,658,779.00
GSMO	37	7	Replanning	SGSS Systems Engineering and Development Support	3/1/2012	1/24/2014	9/30/2014	REDACTED	REDACTED	(\$58,153.00)
GSMO	37	8	Technical	SGSS Systems Engineering and Development Support	3/1/2012	6/5/2014	9/30/2014	REDACTED	REDACTED	(\$35,271.00)
GSMO	37	9	Technical	SGSS Systems Engineering and Development Support	3/1/2012	9/26/2014	9/30/2015	REDACTED	REDACTED	\$2,805,366.00
GSMO	37	10	Administrative	SGSS Systems Engineering and Development Support	3/1/2012	10/2/2014	9/30/2015	REDACTED	REDACTED	\$0.00
GSMO	37	11	Technical	SGSS Systems Engineering and Development Support	3/1/2012	6/17/2015	9/30/2015	REDACTED	REDACTED	\$478,885.00
GSMO	37	12	Technical	SGSS Systems Engineering and Development Support	3/1/2012	9/1/2015	7/31/2016	REDACTED	REDACTED	\$5,800,034.00
Task Total:								REDACTED	REDACTED	\$15,598,810.00
GSMO	38	0	Technical	SOHO Mission Operations	3/1/2012	3/2/2012	2/28/2013	REDACTED	REDACTED	\$1,459,970.00
GSMO	38	1	Administrative	SOHO Mission Operations	3/1/2012	9/4/2012	2/28/2013	REDACTED	REDACTED	\$0.00
GSMO	38	2	Technical	SOHO Mission Operations	3/1/2012	2/28/2013	2/28/2014	REDACTED	REDACTED	\$1,425,064.00
GSMO	38	3	Technical	SOHO Mission Operations	3/1/2012	9/30/2013	2/28/2014	REDACTED	REDACTED	\$24,905.00
GSMO	38	4	Technical	SOHO Mission Operations	3/1/2012	2/28/2014	1/31/2015	REDACTED	REDACTED	\$1,427,626.00
GSMO	38	5	Technical	SOHO Mission Operations	3/1/2012	1/30/2015	1/31/2016	REDACTED	REDACTED	\$1,540,361.00

Task Total:								REDACTED	REDACTED	\$5,877,926.00
GSMO	39	0	Technical	EOS Flight Operations	3/1/2012	3/1/2012	2/28/2013	REDACTED	REDACTED	\$6,305,834.00
GSMO	39	1	Technical	EOS Flight Operations	3/1/2012	1/30/2013	2/28/2014	REDACTED	REDACTED	\$6,601,939.00
GSMO	39	2	Administrative	EOS Flight Operations	3/1/2012	3/18/2013	2/28/2014	REDACTED	REDACTED	\$0.00
GSMO	39	3	Technical	EOS Flight Operations	3/1/2012	2/21/2014	2/28/2015	REDACTED	REDACTED	\$7,150,232.00
GSMO	39	4	Technical	EOS Flight Operations	3/1/2012	2/27/2015	2/29/2016	REDACTED	REDACTED	\$7,931,147.00
Task Total:								REDACTED	REDACTED	\$27,989,152.00
GSMO	40	0	Technical	SN Ground System Engineering and Integration Support	3/1/2012	3/1/2012	2/28/2013	REDACTED	REDACTED	\$380,328.00
GSMO	40	1	Technical	SN Ground System Engineering and Integration Support	3/1/2012	11/26/2012	11/30/2013	REDACTED	REDACTED	\$407,681.00
GSMO	40	2	Administrative - CO	SN Ground System Engineering and Integration Support	3/1/2012	11/22/2013	2/28/2014	REDACTED	REDACTED	\$0.00
GSMO	40	3	Administrative - CO	SN Ground System Engineering and Integration Support	3/1/2012	2/19/2014	8/31/2014	REDACTED	REDACTED	\$0.00
GSMO	40	4	Administrative	SN Ground System Engineering and Integration Support	3/1/2012	5/16/2014	8/31/2014	REDACTED	REDACTED	\$0.00
GSMO	40	5	Technical	SN Ground System Engineering and Integration Support	3/1/2012	8/29/2014	8/31/2015	REDACTED	REDACTED	\$796,098.00
GSMO	40	6	Technical	SN Ground System Engineering and Integration Support	3/1/2012	2/23/2015	8/31/2015	REDACTED	REDACTED	\$103,797.00
GSMO	40	7	Technical	SN Ground System Engineering and Integration Support	3/1/2012	8/31/2015	8/31/2016	REDACTED	REDACTED	\$741,311.00
GSMO	40	8	Administrative	SN Ground System Engineering and Integration Support	3/1/2012	11/6/2015	8/31/2016	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$2,429,215.00
GSMO	41	0	Technical	Mission Support Services	3/1/2012	3/6/2012	2/28/2013	REDACTED	REDACTED	\$145,004.00
GSMO	41	1	Technical	Mission Support Services	3/1/2012	2/26/2013	2/28/2013	REDACTED	REDACTED	\$114,949.00
GSMO	41	2	Administrative - CO	Mission Support Services	3/1/2012	2/27/2013	2/28/2014	REDACTED	REDACTED	\$0.00
GSMO	41	3	Administrative	Mission Support Services	3/1/2012	7/12/2013	2/28/2014	REDACTED	REDACTED	\$0.00
GSMO	41	4	Technical	Mission Support Services	3/1/2012	2/24/2014	2/28/2015	REDACTED	REDACTED	\$134,647.00
GSMO	41	5	Administrative	Mission Support Services	3/1/2012	10/10/2014	2/28/2015	REDACTED	REDACTED	\$0.00
GSMO	41	6	Technical	Mission Support Services	3/1/2012	11/13/2014	2/28/2015	REDACTED	REDACTED	\$89,624.00
GSMO	41	7	Technical	Mission Support Services	3/1/2012	2/27/2015	2/29/2016	REDACTED	REDACTED	\$195,907.00
GSMO	41	8	Administrative	Mission Support Services	3/1/2012	6/11/2015	2/29/2016	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$680,131.00
GSMO	42	0	Technical	MMS Mission Training Simulator Development	3/1/2012	3/1/2012	2/28/2013	REDACTED	REDACTED	\$695,223.00
GSMO	42	1	Administrative	MMS Mission Training Simulator Development	3/1/2012	5/23/2012	2/28/2013	REDACTED	REDACTED	\$0.00
GSMO	42	2	Technical	MMS Mission Training Simulator Development	3/1/2012	3/1/2013	2/28/2014	REDACTED	REDACTED	\$664,430.00
GSMO	42	3	Replanning	MMS Mission Training Simulator Development	3/1/2012	2/11/2014	2/28/2014	REDACTED	REDACTED	\$0.00
GSMO	42	4	Technical	MMS Mission Training Simulator Development	3/1/2012	2/27/2014	10/31/2014	REDACTED	REDACTED	\$387,779.00
GSMO	42	5	Administrative	MMS Mission Training Simulator Development	3/1/2012	6/19/2014	10/31/2014	REDACTED	REDACTED	\$0.00
GSMO	42	6	Administrative	MMS Mission Training Simulator Development	3/1/2012	9/9/2014	10/31/2014	REDACTED	REDACTED	\$0.00
GSMO	42	7	Technical	MMS Mission Training Simulator Development	3/1/2012	10/30/2014	3/31/2015	REDACTED	REDACTED	\$22,027.00
GSMO	42	8	Close-Out	MMS Mission Training Simulator Development	3/1/2012	6/2/2015	3/31/2015	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$1,769,459.00
GSMO	43	0	Technical	ATLAS Embedded Simulation	4/2/2012	3/23/2012	3/29/2013	REDACTED	REDACTED	\$283,781.00
GSMO	43	1	Close-Out Early	ATLAS Embedded Simulation	4/2/2012	12/13/2012	11/30/2012	REDACTED	REDACTED	(\$93,589.00)
Task Total:								REDACTED	REDACTED	\$190,192.00
GSMO	44	0	Technical	Explorers Program Pre-Launch and Launch Site Operations Support	4/1/2012	3/29/2012	3/31/2013	REDACTED	REDACTED	\$324,647.00
GSMO	44	1	Administrative	Explorers Program Pre-Launch and Launch Site Operations Support	4/1/2012	7/11/2012	3/31/2013	REDACTED	REDACTED	\$0.00
GSMO	44	2	Technical	Explorers Program Pre-Launch and Launch Site Operations Support	4/1/2012	10/22/2012	3/31/2013	REDACTED	REDACTED	(\$11,612.00)
GSMO	44	3	Technical	Explorers Program Pre-Launch and Launch Site Operations Support	4/1/2012	3/4/2013	3/31/2014	REDACTED	REDACTED	\$193,240.00
GSMO	44	4	Technical	Explorers Program Pre-Launch and Launch Site Operations Support	4/1/2012	6/10/2013	3/31/2014	REDACTED	REDACTED	\$30,386.00
GSMO	44	5	Technical	Explorers Program Pre-Launch and Launch Site Operations Support	4/1/2012	8/6/2013	3/31/2014	REDACTED	REDACTED	\$17,350.00
GSMO	44	6	Replanning	Explorers Program Pre-Launch and Launch Site Operations Support	4/1/2012	11/27/2013	3/31/2014	REDACTED	REDACTED	(\$17,470.00)
GSMO	44	7	Technical	Explorers Program Pre-Launch and Launch Site Operations Support	4/1/2012	3/6/2014	3/31/2015	REDACTED	REDACTED	\$146,864.00
GSMO	44	8	Replanning	Explorers Program Pre-Launch and Launch Site Operations Support	4/1/2012	6/25/2014	3/31/2015	REDACTED	REDACTED	(\$7,299.00)
GSMO	44	9	Technical	Explorers Program Pre-Launch and Launch Site Operations Support	4/1/2012	3/23/2015	3/31/2016	REDACTED	REDACTED	\$303,917.00
Task Total:								REDACTED	REDACTED	\$980,023.00
GSMO	45	0	Technical	ACFO - Strategic Planning & Organization Transformation	4/1/2012	3/23/2012	3/31/2013	REDACTED	REDACTED	\$309,568.00
GSMO	45	1	Technical	ACFO - Strategic Planning & Organization Transformation	4/1/2012	7/30/2012	3/31/2013	REDACTED	REDACTED	\$37,682.00
GSMO	45	2	Replanning	ACFO - Strategic Planning & Organization Transformation	4/1/2012	2/1/2013	3/31/2013	REDACTED	REDACTED	(\$80,282.00)
GSMO	45	3	Close-Out	ACFO - Strategic Planning & Organization Transformation	4/1/2012	7/17/2013	3/31/2013	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$266,968.00
GSMO	46	0	Technical	JPSS Ground CDS and Systems Support	3/1/2012	3/14/2012	2/28/2013	REDACTED	REDACTED	\$475,824.00
GSMO	46	1	Administrative	JPSS Ground CDS and Systems Support	3/1/2012	3/27/2012	2/28/2013	REDACTED	REDACTED	\$0.00
GSMO	46	2	Technical	JPSS Ground CDS and Systems Support	3/1/2012	4/16/2012	2/28/2013	REDACTED	REDACTED	\$236,271.00
GSMO	46	3	Technical	JPSS Ground CDS and Systems Support	3/1/2012	5/24/2012	2/28/2013	REDACTED	REDACTED	\$71,454.00
GSMO	46	4	Technical	JPSS Ground CDS and Systems Support	3/1/2012	9/19/2012	2/28/2013	REDACTED	REDACTED	\$98,824.00

GSMO	46	5	Technical	JPSS Ground CDS Support	3/1/2012	2/27/2013	2/28/2014	REDACTED	REDACTED	\$163,903.00
GSMO	46	6	Administrative	JPSS Ground CDS Support	3/1/2012	8/8/2013	2/28/2014	REDACTED	REDACTED	\$0.00
GSMO	46	7	Technical	JPSS Ground CDS Support	3/1/2012	2/25/2014	2/28/2015	REDACTED	REDACTED	\$169,770.00
GSMO	46	8	Technical	JPSS Ground CDS Support	3/1/2012	2/23/2015	2/29/2016	REDACTED	REDACTED	\$182,177.00
Task Total:								REDACTED	REDACTED	\$1,398,223.00
GSMO	47	0	Technical	Applied Science Strategic Planning	3/1/2012	3/30/2012	2/28/2013	REDACTED	REDACTED	\$470,264.00
GSMO	47	1	Technical	Applied Science Strategic Planning	3/1/2012	7/30/2012	2/28/2013	REDACTED	REDACTED	\$244,824.00
GSMO	47	2	Technical	Applied Science Strategic Planning	3/1/2012	2/28/2013	2/28/2014	REDACTED	REDACTED	\$707,698.00
GSMO	47	3	Technical	Applied Science Strategic Planning	3/1/2012	12/17/2013	11/30/2014	REDACTED	REDACTED	\$1,177,414.00
GSMO	47	4	Technical	Applied Science Strategic Planning	3/1/2012	11/20/2014	11/30/2015	REDACTED	REDACTED	\$1,024,966.00
GSMO	47	5	Technical	Applied Science Strategic Planning	3/1/2012	11/23/2015	11/30/2016	REDACTED	REDACTED	\$922,543.00
Task Total:								REDACTED	REDACTED	\$4,547,709.00
GSMO	48	0	Technical	Technical Support for NWS User-System Readiness for GOES-R and Other Environmental Satellite Missions	3/1/2012	3/14/2012	9/30/2012	REDACTED	REDACTED	\$1,080,216.00
GSMO	48	1	Technical	Technical Support for NWS User-System Readiness for GOES-R and Other Environmental Satellite Missions	3/1/2012	10/23/2012	3/31/2013	REDACTED	REDACTED	\$616,687.00
GSMO	48	2	Close-Out	Technical Support for NWS User-System Readiness for GOES-R and Other Environmental Satellite Missions	3/1/2012	7/17/2013	3/31/2013	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$1,696,903.00
GSMO	49	0	Technical	FPD Strategic Planning	4/1/2012	3/29/2012	11/30/2012	REDACTED	REDACTED	\$393,715.00
GSMO	49	1	Technical	FPD Strategic Planning	4/1/2012	11/29/2012	11/30/2013	REDACTED	REDACTED	\$590,358.00
GSMO	49	2	Administrative	FPD Strategic Planning	4/1/2012	8/27/2013	11/30/2013	REDACTED	REDACTED	\$0.00
GSMO	49	3	Administrative	FPD Strategic Planning	4/1/2012	10/31/2013	11/30/2013	REDACTED	REDACTED	\$0.00
GSMO	49	4	Technical	FPD Strategic Planning	4/1/2012	11/26/2013	9/30/2014	REDACTED	REDACTED	\$240,701.00
GSMO	49	5	Administrative - CO	FPD Strategic Planning	4/1/2012	9/4/2014	3/31/2015	REDACTED	REDACTED	\$0.00
GSMO	49	6	Close-Out	FPD Strategic Planning	4/1/2012	6/2/2015	3/31/2015	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$1,224,774.00
GSMO	50	0	Technical	Flight Vehicle Test Suite Development	3/19/2012	4/10/2012	3/18/2013	REDACTED	REDACTED	\$268,685.00
GSMO	50	1	Administrative	Flight Vehicle Test Suite Development	3/19/2012	9/5/2012	3/18/2013	REDACTED	REDACTED	\$0.00
GSMO	50	2	Administrative	Flight Vehicle Test Suite Development	3/19/2012	9/17/2012	3/18/2013	REDACTED	REDACTED	\$0.00
GSMO	50	3	Administrative - CO	Flight Vehicle Test Suite Development	3/19/2012	1/8/2013	2/28/2013	REDACTED	REDACTED	\$0.00
GSMO	50	4	Close-Out	Flight Vehicle Test Suite Development	3/19/2012	6/2/2015	2/28/2013	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$268,685.00
GSMO	51	0	Technical	LRO Engineering Data Analysis Support	6/1/2012	5/24/2012	11/30/2012	REDACTED	REDACTED	\$90,092.00
GSMO	51	1	Technical	LRO Engineering Data Analysis Support	6/1/2012	11/30/2012	4/30/2013	REDACTED	REDACTED	\$57,839.00
GSMO	51	2	Close-Out	LRO Engineering Data Analysis Support	6/1/2012	4/8/2014	4/30/2013	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$147,931.00
GSMO	52	0	Technical	Mission and Instrument Operations Facility Development & Support	6/4/2012	6/4/2012	3/31/2013	REDACTED	REDACTED	\$164,908.00
GSMO	52	1	Administrative - CO	Mission and Instrument Operations Facility Development & Support	6/4/2012	1/8/2013	5/31/2013	REDACTED	REDACTED	\$0.00
GSMO	52	2	Technical	Mission and Instrument Operations Facility Development & Support	6/4/2012	3/26/2013	2/28/2014	REDACTED	REDACTED	\$78,100.00
GSMO	52	3	Technical	Mission and Instrument Operations Facility Development & Support	6/4/2012	11/13/2013	10/31/2014	REDACTED	REDACTED	\$9,348.00
GSMO	52	4	Technical	Mission and Instrument Operations Facility Development & Support	6/4/2012	12/19/2013	11/30/2014	REDACTED	REDACTED	\$172,130.00
GSMO	52	5	Technical	Mission and Instrument Operations Facility Development & Support	6/4/2012	5/27/2014	4/30/2015	REDACTED	REDACTED	\$420,817.00
GSMO	52	6	Technical	Mission and Instrument Operations Facility Development & Support	6/4/2012	6/13/2014	4/30/2015	REDACTED	REDACTED	\$9,838.00
GSMO	52	7	Technical	Mission and Instrument Operations Facility Development & Support	6/4/2012	8/5/2014	5/31/2015	REDACTED	REDACTED	\$55,584.00
GSMO	52	8	Technical	Mission and Instrument Operations Facility Development & Support	6/4/2012	12/22/2014	11/30/2015	REDACTED	REDACTED	\$384,469.00
GSMO	52	9	Technical	Mission and Instrument Operations Facility Development & Support	6/4/2012	4/28/2015	3/31/2016	REDACTED	REDACTED	\$207,934.00
GSMO	52	10	Technical	Mission and Instrument Operations Facility Development & Support	6/4/2012	12/4/2015	10/31/2016	REDACTED	REDACTED	\$354,635.00
Task Total:								REDACTED	REDACTED	\$1,857,763.00
GSMO	53	0	Technical	OHCM eHire Video Production Project - Part 2	5/1/2012	7/23/2012	2/28/2013	REDACTED	REDACTED	\$13,708.00
GSMO	53	1	Close-Out	OHCM eHire Video Production Project - Part 2	5/1/2012	4/8/2014	2/28/2013	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$13,708.00
GSMO	54	0	Technical	ESMP Missions Operations Review Support	5/15/2012	5/17/2012	2/28/2013	REDACTED	REDACTED	\$66,930.00
GSMO	54	1	Technical	ESMP Missions Operations Review Support	5/15/2012	2/27/2013	2/28/2014	REDACTED	REDACTED	\$94,109.00
GSMO	54	2	Administrative	ESMP Missions Operations Review Support	5/15/2012	3/4/2013	2/28/2014	REDACTED	REDACTED	\$0.00
GSMO	54	3	Technical	ESMP Missions Operations Review Support	5/15/2012	1/9/2014	12/31/2014	REDACTED	REDACTED	\$163,972.00
GSMO	54	4	Technical	ESMP Missions Operations Review Support	5/15/2012	12/22/2014	12/31/2015	REDACTED	REDACTED	\$159,231.00
GSMO	54	5	Technical	ESMP Missions Operations Review Support	5/15/2012	11/2/2015	12/31/2015	REDACTED	REDACTED	\$3,001.00
Task Total:								REDACTED	REDACTED	\$487,243.00
GSMO	55	0	Technical	Systems Engineering Support	5/15/2012	5/31/2012	5/15/2013	REDACTED	REDACTED	\$390,829.00
GSMO	55	1	Technical	Systems Engineering Support	5/15/2012	4/16/2013	4/30/2014	REDACTED	REDACTED	\$501,182.00
GSMO	55	2	Administrative	Systems Engineering Support	5/15/2012	7/25/2013	4/30/2014	REDACTED	REDACTED	\$0.00
GSMO	55	3	Administrative - CO	Systems Engineering Support	5/15/2012	4/17/2014	7/31/2014	REDACTED	REDACTED	\$0.00
GSMO	55	4	Administrative	Systems Engineering Support	5/15/2012	7/15/2014	7/31/2014	REDACTED	REDACTED	\$0.00

GSMO	55	5	Administrative - CO	Systems Engineering Support	5/15/2012	7/24/2014	8/31/2014	REDACTED	REDACTED	\$105,772.00
GSMO	55	6	Technical	Systems Engineering Support	5/15/2012	8/29/2014	8/31/2015	REDACTED	REDACTED	\$702,644.00
GSMO	55	7	Technical	Systems Engineering Support	5/15/2012	12/18/2014	8/31/2015	REDACTED	REDACTED	\$100,183.00
GSMO	55	8	Technical	Systems Engineering Support	5/15/2012	3/20/2015	2/29/2016	REDACTED	REDACTED	\$605,905.00
GSMO	55	9	Administrative	Systems Engineering Support	5/15/2012	6/11/2015	2/29/2016	REDACTED	REDACTED	\$0.00
GSMO	55	10	Technical	Systems Engineering Support	5/15/2012	8/14/2015	7/31/2016	REDACTED	REDACTED	\$497,150.00
GSMO	55	11	Technical	Systems Engineering Support	5/15/2012	11/23/2015	7/31/2016	REDACTED	REDACTED	\$512,396.00
Task Total:								REDACTED	REDACTED	\$3,416,061.00
GSMO	56	0	Technical	DSCOVr Ground System Systems Engineering Support	5/15/2012	5/17/2012	12/31/2012	REDACTED	REDACTED	\$123,373.00
GSMO	56	1	Administrative	DSCOVr Ground System Systems Engineering Support	5/15/2012	7/26/2012	12/31/2012	REDACTED	REDACTED	\$0.00
GSMO	56	2	Replanning	DSCOVr Ground System Systems Engineering Support	5/15/2012	7/30/2012	12/31/2012	REDACTED	REDACTED	\$0.00
GSMO	56	3	Technical	DSCOVr Ground System Systems Engineering Support	5/15/2012	12/13/2012	9/30/2013	REDACTED	REDACTED	\$113,965.00
GSMO	56	4	Technical	DSCOVr Ground System Systems Engineering Support	5/15/2012	3/4/2013	9/30/2013	REDACTED	REDACTED	\$39,676.00
GSMO	56	5	Technical	DSCOVr Ground System Systems Engineering Support	5/15/2012	5/30/2013	12/31/2013	REDACTED	REDACTED	\$34,422.00
GSMO	56	6	Administrative	DSCOVr Ground System Systems Engineering Support	5/15/2012	6/13/2013	12/31/2013	REDACTED	REDACTED	\$0.00
GSMO	56	7	Administrative	DSCOVr Ground System Systems Engineering Support	5/15/2012	11/4/2013	12/31/2013	REDACTED	REDACTED	\$0.00
GSMO	56	8	Technical	DSCOVr Ground System Systems Engineering Support	5/15/2012	12/30/2013	12/31/2014	REDACTED	REDACTED	\$132,412.00
GSMO	56	9	Close-Out	DSCOVr Ground System Systems Engineering Support	5/15/2012	6/2/2015	12/31/2014	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$443,848.00
GSMO	57	0	Technical	Computer Engineer, ITC Lead	8/1/2012	8/2/2012	7/31/2013	REDACTED	REDACTED	\$60,928.00
GSMO	57	1	Technical	Independent Test Capability Support	8/1/2012	5/3/2013	4/30/2014	REDACTED	REDACTED	\$130,349.00
GSMO	57	2	Technical	Independent Test Capability Support	8/1/2012	8/30/2013	4/30/2014	REDACTED	REDACTED	\$33,850.00
GSMO	57	3	Technical	Independent Test Capability Support	8/1/2012	11/21/2013	4/30/2014	REDACTED	REDACTED	\$20,014.00
GSMO	57	4	Technical	DSCOVr Embedded Simulation Support	8/1/2012	4/8/2014	9/30/2014	REDACTED	REDACTED	\$17,046.00
GSMO	57	5	Administrative	DSCOVr Embedded Simulation Support	8/1/2012	4/28/2014	9/30/2014	REDACTED	REDACTED	\$0.00
GSMO	57	6	Technical	DSCOVr Embedded Simulation Support	8/1/2012	8/29/2014	3/31/2015	REDACTED	REDACTED	\$25,124.00
GSMO	57	7	Close-Out	DSCOVr Embedded Simulation Support	8/1/2012	6/2/2015	3/31/2015	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$287,311.00
GSMO	58	0	Technical	HST/SSMO Library Services	8/1/2012	9/4/2012	7/31/2013	REDACTED	REDACTED	\$85,133.00
GSMO	58	1	Technical	HST/SSMO Library Services	8/1/2012	2/27/2013	9/30/2013	REDACTED	REDACTED	\$236,533.00
GSMO	58	2	Administrative	HST/SSMO Library Services	8/1/2012	7/16/2013	9/30/2013	REDACTED	REDACTED	\$0.00
GSMO	58	3	Technical	HST/SSMO Library Services	8/1/2012	10/31/2013	3/31/2014	REDACTED	REDACTED	\$192,749.00
GSMO	58	4	Technical	HST/SSMO Library Services	8/1/2012	3/28/2014	9/30/2014	REDACTED	REDACTED	\$252,973.00
GSMO	58	5	Administrative - CO	HST/SSMO Library Services	8/1/2012	9/29/2014	11/30/2014	REDACTED	REDACTED	\$0.00
GSMO	58	6	Administrative	HST/SSMO Library Services	8/1/2012	10/10/2014	11/30/2014	REDACTED	REDACTED	\$0.00
GSMO	58	7	Technical	SSMO Library Services	8/1/2012	12/2/2014	5/31/2015	REDACTED	REDACTED	\$15,752.00
GSMO	58	8	Close-Out	SSMO Library Services	8/1/2012	6/2/2015	5/31/2015	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$783,140.00
GSMO	59	0	Technical	SDO Ground System Reengineering	9/1/2012	9/18/2012	11/30/2012	REDACTED	REDACTED	\$79,750.00
GSMO	59	1	Administrative - CO	SDO Ground System Reengineering	9/1/2012	11/29/2012	1/31/2013	REDACTED	REDACTED	\$0.00
GSMO	59	2	Technical	SDO Ground System Reengineering	9/1/2012	2/14/2013	2/28/2013	REDACTED	REDACTED	\$39,967.00
GSMO	59	3	Technical	SDO Ground System Reengineering	9/1/2012	2/28/2013	8/31/2014	REDACTED	REDACTED	\$1,028,054.00
GSMO	59	4	Replanning	SDO Ground System Reengineering	9/1/2012	3/31/2014	8/31/2014	REDACTED	REDACTED	(\$109,288.00)
GSMO	59	5	Close-Out	SDO Ground System Reengineering	9/1/2012	10/14/2014	8/31/2014	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$1,038,483.00
GSMO	61	0	Technical	JPSS Ground Mission Readiness Support	11/1/2012	10/31/2012	10/31/2013	REDACTED	REDACTED	\$908,236.00
GSMO	61	1	Administrative	JPSS Ground Mission Readiness Support	11/1/2012	7/16/2013	10/31/2013	REDACTED	REDACTED	\$0.00
GSMO	61	2	Administrative	JPSS Ground Mission Readiness Support	11/1/2012	8/8/2013	10/31/2013	REDACTED	REDACTED	\$0.00
GSMO	61	3	Administrative	JPSS Ground Mission Readiness Support	11/1/2012	9/3/2013	10/31/2013	REDACTED	REDACTED	\$0.00
GSMO	61	4	Technical	JPSS Ground Mission Readiness Support	11/1/2012	10/28/2013	10/31/2014	REDACTED	REDACTED	\$1,277,184.00
GSMO	61	5	Technical	JPSS Ground Mission Readiness Support	11/1/2012	4/30/2014	10/31/2014	REDACTED	REDACTED	\$294,725.00
GSMO	61	6	Technical	JPSS Ground Mission Readiness Support	11/1/2012	10/16/2014	10/31/2015	REDACTED	REDACTED	\$1,893,662.00
GSMO	61	7	Administrative	JPSS Ground Mission Readiness Support	11/1/2012	10/20/2014	10/31/2015	REDACTED	REDACTED	\$0.00
GSMO	61	8	Technical	JPSS Ground Mission Readiness Support	11/1/2012	2/2/2015	10/31/2015	REDACTED	REDACTED	\$255,730.00
GSMO	61	9	Administrative	JPSS Ground Mission Readiness Support	11/1/2012	3/11/2015	10/31/2015	REDACTED	REDACTED	\$0.00
GSMO	61	10	Technical	JPSS Ground Mission Readiness Support	11/1/2012	10/30/2015	10/31/2016	REDACTED	REDACTED	\$2,217,788.00
Task Total:								REDACTED	REDACTED	\$6,847,325.00
GSMO	62	0	Technical	MAVEN Mission Operations Management Support	10/27/2012	10/26/2012	9/30/2013	REDACTED	REDACTED	\$857,721.00
GSMO	62	1	Technical	MAVEN Mission Operations Management Support	10/27/2012	2/28/2013	9/30/2013	REDACTED	REDACTED	\$219,166.00
GSMO	62	2	Technical	MAVEN Mission Operations Management Support	10/27/2012	8/30/2013	12/31/2013	REDACTED	REDACTED	\$333,303.00
GSMO	62	3	Technical	MAVEN Mission Operations Management Support	10/27/2012	11/13/2013	6/30/2014	REDACTED	REDACTED	\$343,900.00
GSMO	62	4	Administrative	MAVEN Mission Operations Management Support	10/27/2012	1/13/2014	6/30/2014	REDACTED	REDACTED	\$0.00
GSMO	62	5	Technical	MAVEN Mission Operations Management Support	10/27/2012	5/16/2014	6/30/2014	REDACTED	REDACTED	\$72,424.00
GSMO	62	6	Technical	MAVEN Mission Operations Management Support	10/27/2012	6/25/2014	4/30/2015	REDACTED	REDACTED	\$574,994.00
GSMO	62	7	Administrative	MAVEN Mission Operations Management Support	10/27/2012	2/25/2015	4/30/2015	REDACTED	REDACTED	\$0.00
GSMO	62	8	Technical	MAVEN Mission Operations Management Support	10/27/2012	3/20/2015	6/30/2015	REDACTED	REDACTED	\$64,622.00
GSMO	62	9	Technical	MAVEN Mission Operations Management Support	10/27/2012	6/24/2015	9/30/2015	REDACTED	REDACTED	\$13,168.00
GSMO	62	10	Technical	MAVEN Mission Operations Management Support	10/27/2012	9/17/2015	3/31/2016	REDACTED	REDACTED	\$82,892.00
Task Total:								REDACTED	REDACTED	\$2,562,190.00
GSMO	63	0	Technical	Mass Spec Instrument Operations Support	11/19/2012	11/16/2012	9/30/2013	REDACTED	REDACTED	\$249,530.00

GSMO	63	1	Technical	Mass Spec Instrument Operations Support	11/19/2012	8/30/2013	9/30/2014	REDACTED	REDACTED	\$284,509.00
GSMO	63	2	Technical	Mass Spec Instrument Operations Support	11/19/2012	7/17/2014	9/30/2014	REDACTED	REDACTED	\$4,500.00
GSMO	63	3	Technical	Mass Spec Instrument Operations Support	11/19/2012	9/26/2014	9/30/2015	REDACTED	REDACTED	\$293,478.00
GSMO	63	4	Technical	Mass Spec Instrument Operations Support	11/19/2012	2/2/2015	9/30/2015	REDACTED	REDACTED	\$16,650.00
GSMO	63	5	Technical	Mass Spec Instrument Operations Support	11/19/2012	9/30/2015	9/30/2016	REDACTED	REDACTED	\$291,880.00
Task Total:								REDACTED	REDACTED	\$1,140,547.00
GSMO	64	0	Technical	ATLAS Instrument Trending and Plotting System (ITPS) for I&T	1/28/2013	2/11/2013	12/31/2013	REDACTED	REDACTED	\$60,520.00
GSMO	64	1	Administrative	ATLAS Instrument Trending and Plotting System (ITPS) for I&T	1/28/2013	7/2/2013	12/31/2013	REDACTED	REDACTED	\$0.00
GSMO	64	2	Administrative	ATLAS Instrument Trending and Plotting System (ITPS) for I&T	1/28/2013	8/1/2013	12/31/2013	REDACTED	REDACTED	\$0.00
GSMO	64	3	Technical	ATLAS Instrument Trending and Plotting System (ITPS) for I&T	1/28/2013	12/17/2013	9/30/2014	REDACTED	REDACTED	\$12,998.00
GSMO	64	4	Technical	ATLAS Instrument Trending and Plotting System (ITPS) for I&T	1/28/2013	3/6/2014	9/30/2014	REDACTED	REDACTED	\$8,860.00
GSMO	64	5	Technical	ATLAS Instrument Trending and Plotting System (ITPS) for I&T	1/28/2013	4/1/2014	9/30/2014	REDACTED	REDACTED	\$1,969.00
GSMO	64	6	Technical	ATLAS Instrument Trending and Plotting System (ITPS) for I&T	1/28/2013	9/15/2014	9/30/2015	REDACTED	REDACTED	\$43,037.00
GSMO	64	7	Technical	ATLAS Instrument Trending and Plotting System (ITPS) for I&T	1/28/2013	3/2/2015	9/30/2015	REDACTED	REDACTED	\$57,025.00
GSMO	64	8	Technical	Instrument Trending and Plotting System (ITPS) for ATLAS I&T and ICESat-2 MOC	1/28/2013	9/25/2015	6/30/2016	REDACTED	REDACTED	\$33,544.00
GSMO	64	9	Administrative	Instrument Trending and Plotting System (ITPS) for ATLAS I&T and ICESat-2 MOC	1/28/2013	12/4/2015	6/30/2016	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$217,953.00
GSMO	65	0	Technical	GOES-R Program Office Support	3/5/2013	2/15/2013	2/28/2014	REDACTED	REDACTED	\$1,750,164.00
GSMO	65	1	Technical	GOES-R Program Office Support	3/5/2013	2/11/2014	2/28/2015	REDACTED	REDACTED	\$1,700,856.00
GSMO	65	2	Technical	GOES-R Program Office Support	3/5/2013	7/30/2014	2/28/2015	REDACTED	REDACTED	\$0.00
GSMO	65	3	Technical	GOES-R Program Office Support	3/5/2013	2/27/2015	2/29/2016	REDACTED	REDACTED	\$1,747,241.00
GSMO	65	4	Administrative	GOES-R Program Office Support	3/5/2013	3/2/2015	2/29/2016	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$5,198,261.00
GSMO	66	0	Technical	DSCOVR Pre-Launch and Launch Site Operations Support	2/18/2013	2/20/2013	1/31/2014	REDACTED	REDACTED	\$135,224.00
GSMO	66	1	Administrative	DSCOVR Pre-Launch and Launch Site Operations Support	2/18/2013	9/17/2013	1/31/2014	REDACTED	REDACTED	\$0.00
GSMO	66	2	Technical	DSCOVR Pre-Launch and Launch Site Operations Support	2/18/2013	12/19/2013	1/31/2015	REDACTED	REDACTED	\$284,792.00
GSMO	66	3	Administrative	DSCOVR Pre-Launch and Launch Site Operations Support	2/18/2013	7/15/2014	1/31/2015	REDACTED	REDACTED	\$0.00
GSMO	66	4	Technical	DSCOVR Pre-Launch and Launch Site Operations Support	2/18/2013	1/20/2015	2/28/2015	REDACTED	REDACTED	\$21,998.00
GSMO	66	5	Close-Out	DSCOVR Pre-Launch and Launch Site Operations Support	2/18/2013	6/2/2015	2/28/2015	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$442,014.00
GSMO	67	0	Technical	SSMO Integrated Multi-Spacecraft Operations Dashboard	3/1/2013	3/8/2013	12/31/2013	REDACTED	REDACTED	\$511,951.00
GSMO	67	1	Technical	SSMO Integrated Multi-Spacecraft Operations Dashboard	3/1/2013	9/13/2013	4/30/2014	REDACTED	REDACTED	\$218,889.00
GSMO	67	2	Technical	SSMO Integrated Multi-Spacecraft Operations Dashboard	3/1/2013	4/29/2014	4/30/2015	REDACTED	REDACTED	\$694,943.00
GSMO	67	3	Technical	SSMO Integrated Multi-Spacecraft Operations Dashboard	3/1/2013	7/31/2014	4/30/2015	REDACTED	REDACTED	\$78,959.00
GSMO	67	4	Technical	SSMO Integrated Multi-Spacecraft Operations Dashboard	3/1/2013	4/30/2015	4/30/2016	REDACTED	REDACTED	\$963,206.00
GSMO	67	5	Administrative	SSMO Integrated Multi-Spacecraft Operations Dashboard	3/1/2013	6/5/2015	4/30/2016	REDACTED	REDACTED	\$0.00
GSMO	67	6	Technical	SSMO Integrated Multi-Spacecraft Operations Dashboard	3/1/2013	9/30/2015	4/30/2016	REDACTED	REDACTED	\$141,852.00
Task Total:								REDACTED	REDACTED	\$2,609,800.00
GSMO	68	0	Technical	GOES-R IT Security Support	3/15/2013	3/4/2013	6/30/2013	REDACTED	REDACTED	\$20,515.00
GSMO	68	1	Technical	GOES-R IT Security Support	3/15/2013	6/28/2013	6/30/2014	REDACTED	REDACTED	\$43,911.00
GSMO	68	2	Technical	GOES-R IT Security Support	3/15/2013	6/25/2014	6/30/2015	REDACTED	REDACTED	\$65,133.00
GSMO	68	3	Technical	GOES-R IT Security Support	3/15/2013	6/24/2015	6/30/2016	REDACTED	REDACTED	\$50,707.00
Task Total:								REDACTED	REDACTED	\$180,266.00
GSMO	69	0	Technical	SSMO Centralized Operations Facility	4/1/2013	3/29/2013	9/30/2013	REDACTED	REDACTED	\$156,642.00
GSMO	69	1	Technical	SSMO Centralized Operations Facility	4/1/2013	10/25/2013	2/28/2014	REDACTED	REDACTED	\$214,787.00
GSMO	69	2	Technical	SSMO Centralized Operations Facility	4/1/2013	12/3/2013	2/28/2014	REDACTED	REDACTED	\$21,483.00
GSMO	69	3	Administrative - CO	SSMO Centralized Operations Facility	4/1/2013	2/19/2014	3/31/2014	REDACTED	REDACTED	\$0.00
GSMO	69	4	Administrative - CO	SSMO Centralized Operations Facility	4/1/2013	3/28/2014	6/30/2014	REDACTED	REDACTED	\$0.00
GSMO	69	5	Technical	SSMO Centralized Operations Facility	4/1/2013	4/30/2014	9/30/2014	REDACTED	REDACTED	\$916,377.00
GSMO	69	6	Technical	SSMO Centralized Operations Facility	4/1/2013	9/30/2014	9/30/2015	REDACTED	REDACTED	\$1,494,995.00
GSMO	69	7	Technical	SSMO Centralized Operations Facility	4/1/2013	6/10/2015	9/30/2015	REDACTED	REDACTED	\$64,968.00
GSMO	69	8	Technical	SSMO Centralized Operations Facility	4/1/2013	8/18/2015	9/30/2015	REDACTED	REDACTED	\$323,532.00
GSMO	69	9	Technical	SSMO Centralized Operations Facility	4/1/2013	9/30/2015	9/30/2016	REDACTED	REDACTED	\$859,557.00
Task Total:								REDACTED	REDACTED	\$4,052,341.00
GSMO	70	0	Technical	JPSS IDPS Ground System Support	4/15/2013	4/30/2013	3/31/2014	REDACTED	REDACTED	\$323,754.00
GSMO	70	1	Technical	JPSS IDPS Ground System Support	4/15/2013	3/28/2014	3/31/2015	REDACTED	REDACTED	\$355,712.00

GSMO	70	2	Technical	JPSS IDPS Ground System Support	4/15/2013	3/30/2015	3/31/2016	REDACTED	REDACTED	\$360,428.00
Task Total:								REDACTED	REDACTED	\$1,039,894.00
GSMO	71	0	Technical	Programmatic and Technical Support to Earth Science Division	4/22/2013	4/23/2013	3/31/2014	REDACTED	REDACTED	\$541,104.00
GSMO	71	1	Technical	Programmatic and Technical Support to Earth Science Division	4/22/2013	3/20/2014	3/31/2015	REDACTED	REDACTED	\$476,358.00
GSMO	71	2	Technical	Programmatic and Technical Support to Earth Science Division	4/22/2013	12/2/2014	3/31/2015	REDACTED	REDACTED	\$29,383.00
GSMO	71	3	Technical	Programmatic and Technical Support to Earth Science Division	4/22/2013	3/20/2015	3/31/2016	REDACTED	REDACTED	\$622,376.00
GSMO	71	4	Technical	Programmatic and Technical Support to Earth Science Division	4/22/2013	10/30/2015	3/31/2016	REDACTED	REDACTED	\$3,980.00
Task Total:								REDACTED	REDACTED	\$1,673,201.00
GSMO	72	0	Technical	Space Technology Research Support	4/22/2013	4/25/2013	9/30/2013	REDACTED	REDACTED	\$127,334.00
GSMO	72	1	Technical	Space Technology Research Support	4/22/2013	8/7/2013	3/31/2014	REDACTED	REDACTED	\$125,929.00
GSMO	72	2	Administrative	Space Technology Research Support	4/22/2013	11/27/2013	3/31/2014	REDACTED	REDACTED	\$0.00
GSMO	72	3	Technical	Space Technology Research Support	4/22/2013	3/28/2014	3/31/2015	REDACTED	REDACTED	\$256,757.00
GSMO	72	4	Close-Out	Space Technology Research Support	4/22/2013	6/2/2015	3/31/2015	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$510,020.00
GSMO	73	0	Technical	Landsat 8 Flight Operations Support	6/1/2013	6/3/2013	5/31/2014	REDACTED	REDACTED	\$4,224,317.00
GSMO	73	1	Administrative	Landsat 8 Flight Operations Support	6/1/2013	10/31/2013	5/31/2014	REDACTED	REDACTED	\$0.00
GSMO	73	2	Technical	Landsat 8 Flight Operations Support	6/1/2013	1/24/2014	5/31/2014	REDACTED	REDACTED	\$158,235.00
GSMO	73	3	Technical	Landsat 8 Flight Operations Support	6/1/2013	6/2/2014	5/31/2015	REDACTED	REDACTED	\$6,571,729.00
GSMO	73	4	Administrative	Landsat 8 Flight Operations Support	6/1/2013	10/2/2014	5/31/2015	REDACTED	REDACTED	\$0.00
GSMO	73	5	Technical	Landsat 8 Flight Operations Support	6/1/2013	4/14/2015	5/31/2015	REDACTED	REDACTED	\$150,348.00
GSMO	73	6	Technical	Landsat 8 Flight Operations Support	6/1/2013	5/29/2015	5/31/2016	REDACTED	REDACTED	\$7,531,844.00
GSMO	73	7	Technical	Landsat 8 Flight Operations Support	6/1/2013	7/7/2015	5/31/2016	REDACTED	REDACTED	\$958,463.00
Task Total:								REDACTED	REDACTED	\$19,594,936.00
GSMO	74	0	Technical	Landsat 8 Ground Systems Infrastructure Support	6/1/2013	6/10/2013	5/31/2014	REDACTED	REDACTED	\$1,215,845.00
GSMO	74	1	Administrative	Landsat 8 Ground Systems Infrastructure Support	6/1/2013	10/31/2013	5/31/2014	REDACTED	REDACTED	\$0.00
GSMO	74	2	Technical	Landsat 8 Ground Systems Infrastructure Support	6/1/2013	4/1/2014	5/31/2014	REDACTED	REDACTED	\$197,573.00
GSMO	74	3	Close-Out	Landsat 8 Ground Systems Infrastructure Support	6/1/2013	10/14/2014	5/31/2014	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$1,413,418.00
GSMO	75	0	Technical	Fermi Mission Operations Support	8/1/2013	7/31/2013	7/31/2014	REDACTED	REDACTED	\$1,641,085.00
GSMO	75	1	Administrative	Fermi Mission Operations Support	8/1/2013	2/4/2014	7/31/2014	REDACTED	REDACTED	\$0.00
GSMO	75	2	Administrative - CO	Fermi Mission Operations Support	8/1/2013	7/25/2014	9/30/2014	REDACTED	REDACTED	\$0.00
GSMO	75	3	Technical	Fermi Mission Operations Support	8/1/2013	9/30/2014	9/30/2015	REDACTED	REDACTED	\$1,849,614.00
GSMO	75	4	Administrative - CO	Fermi Mission Operations Support	8/1/2013	9/30/2015	11/13/2015	REDACTED	REDACTED	\$0.00
GSMO	75	5	Technical	Fermi Mission Operations Support	8/1/2013	11/13/2015	11/30/2016	REDACTED	REDACTED	\$1,793,851.00
Task Total:								REDACTED	REDACTED	\$5,284,550.00
GSMO	76	0	Technical	OSIRIS-Rex Ground Systems and Operations Manager	6/1/2013	6/10/2013	5/31/2014	REDACTED	REDACTED	\$405,827.00
GSMO	76	1	Technical	OSIRIS-Rex Ground Systems and Operations Manager	6/1/2013	9/3/2013	5/31/2014	REDACTED	REDACTED	\$5,835.00
GSMO	76	2	Technical	OSIRIS-Rex Ground Systems and Operations Manager	6/1/2013	5/30/2014	1/31/2015	REDACTED	REDACTED	\$320,446.00
GSMO	76	3	Technical	OSIRIS-Rex Ground Systems and Operations Manager	6/1/2013	1/30/2015	5/31/2015	REDACTED	REDACTED	\$274,303.00
GSMO	76	4	Technical	OSIRIS-Rex Ground Systems and Operations Manager	6/1/2013	5/28/2015	5/31/2016	REDACTED	REDACTED	\$786,320.00
GSMO	76	5	Technical	OSIRIS-Rex Ground Systems and Operations Manager	6/1/2013	9/30/2015	5/31/2016	REDACTED	REDACTED	\$358,171.00
Task Total:								REDACTED	REDACTED	\$2,150,902.00
GSMO	78	0	Technical	GRGT Phase 5	10/1/2013	9/25/2013	4/30/2014	REDACTED	REDACTED	\$246,746.00
GSMO	78	1	Replanning	GRGT Phase 5	10/1/2013	11/12/2013	4/30/2014	REDACTED	REDACTED	\$229,579.00
GSMO	78	2	Administrative - CO	GRGT Phase 5	10/1/2013	12/19/2013	4/30/2014	REDACTED	REDACTED	(\$246,746.00)
GSMO	78	3	Technical	GRGT Phase 5	10/1/2013	4/29/2014	6/30/2014	REDACTED	REDACTED	\$69,109.00
GSMO	78	4	Close-Out	GRGT Phase 5	10/1/2013	10/14/2014	6/30/2014	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$298,688.00
GSMO	79	0	Technical	DSCOVR GS MOC Element Networks	8/19/2013	8/30/2013	7/31/2014	REDACTED	REDACTED	\$662,932.00
GSMO	79	1	Technical	DSCOVR GS MOC Element Networks	8/19/2013	7/22/2014	8/31/2014	REDACTED	REDACTED	\$114,654.00
GSMO	79	2	Technical	DSCOVR GS MOC Element Networks	8/19/2013	8/29/2014	4/30/2015	REDACTED	REDACTED	\$645,295.00
GSMO	79	3	Administrative	DSCOVR GS MOC Element Networks	8/19/2013	1/28/2015	4/30/2015	REDACTED	REDACTED	\$0.00
GSMO	79	4	Technical	DSCOVR GS MOC Element Networks	8/19/2013	4/14/2015	6/30/2015	REDACTED	REDACTED	\$186,728.00
GSMO	79	5	Technical	DSCOVR GS MOC Element Networks	8/19/2013	5/18/2015	9/30/2015	REDACTED	REDACTED	\$671,432.00
GSMO	79	6	Technical	DSCOVR GS MOC Element Networks	8/19/2013	9/28/2015	10/31/2015	REDACTED	REDACTED	\$66,354.00
GSMO	79	7	Technical	DSCOVR GS MOC Element Networks	8/19/2013	11/2/2015	11/30/2015	REDACTED	REDACTED	\$72,161.00
GSMO	79	8	Technical	DSCOVR GS MOC Element Networks	8/19/2013	11/25/2015	2/29/2016	REDACTED	REDACTED	\$29,713.00
Task Total:								REDACTED	REDACTED	\$2,449,269.00
GSMO	80	0	Technical	QEMU Model Development and Integration	9/16/2013	9/10/2013	5/31/2014	REDACTED	REDACTED	\$23,032.00
GSMO	80	1	Technical	QEMU Model Development and Integration	9/16/2013	5/16/2014	9/30/2014	REDACTED	REDACTED	\$16,251.00
GSMO	80	2	Administrative - CO	QEMU Model Development and Integration	9/16/2013	9/25/2014	12/31/2014	REDACTED	REDACTED	\$0.00
GSMO	80	3	Close-Out	QEMU Model Development and Integration	9/16/2013	6/2/2015	12/31/2014	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$39,283.00
GSMO	82	0	Technical	Wallops Command and Data Acquisition Station 18 Metere Antenna Refurb	10/1/2013	10/31/2013	6/30/2014	REDACTED	REDACTED	\$148,184.00
GSMO	82	1	Technical	Wallops Command and Data Acquisition Station 18 Metere Antenna Refurb	10/1/2013	1/9/2014	7/31/2014	REDACTED	REDACTED	\$80,707.00

GSMO	82	2	Technical	Wallops Command and Data Acquisition Station 18 Metere Antenna Refurb	10/1/2013	4/11/2014	7/31/2014	REDACTED	REDACTED	\$29,166.00
GSMO	82	3	Technical	Wallops Command and Data Acquisition Station 18 Meter Antenna Refurb	10/1/2013	6/25/2014	8/31/2014	REDACTED	REDACTED	\$70,522.00
GSMO	82	4	Technical	Wallops Command and Data Acquisition Station 18 Meter Antenna Refurb	10/1/2013	8/29/2014	11/30/2014	REDACTED	REDACTED	\$132,329.00
GSMO	82	5	Technical	Wallops Command and Data Acquisition Station 18 Meter Antenna Refurb	10/1/2013	9/12/2014	11/30/2014	REDACTED	REDACTED	\$23,331.00
GSMO	82	6	Technical	Wallops Command and Data Acquisition Station 18 Meter Antenna Refurb	10/1/2013	11/25/2014	2/28/2015	REDACTED	REDACTED	\$80,438.00
GSMO	82	7	Administrative	Wallops Command and Data Acquisition Station 18 Meter Antenna Refurb	10/1/2013	1/28/2015	2/28/2015	REDACTED	REDACTED	\$0.00
GSMO	82	8	Close-Out	Wallops Command and Data Acquisition Station 18 Meter Antenna Refurb	10/1/2013	6/2/2015	2/28/2015	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$564,677.00
GSMO	83	0	Technical	DSCOVr Validation Test Lead	10/1/2013	10/31/2013	9/30/2014	REDACTED	REDACTED	\$349,875.00
GSMO	83	1	Technical	DSCOVr Validation Test Lead	10/1/2013	2/25/2014	9/30/2014	REDACTED	REDACTED	\$1,864.00
GSMO	83	2	Technical	DSCOVr Validation Test Lead	10/1/2013	8/29/2014	2/28/2015	REDACTED	REDACTED	\$251,207.00
GSMO	83	3	Technical	DSCOVr Validation Test Lead	10/1/2013	9/26/2014	4/30/2015	REDACTED	REDACTED	\$155,807.00
GSMO	83	4	Administrative	DSCOVr Validation Test Lead	10/1/2013	1/28/2015	4/30/2015	REDACTED	REDACTED	\$0.00
GSMO	83	5	Technical	DSCOVr Validation Test Lead	10/1/2013	3/23/2015	6/30/2015	REDACTED	REDACTED	\$167,785.00
GSMO	83	6	Administrative - CO	DSCOVr Validation Test Lead	10/1/2013	6/30/2015	7/10/2015	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$926,538.00
GSMO	84	0	Technical	GOES-R Operations Engineering Support	1/2/2014	1/9/2014	12/31/2014	REDACTED	REDACTED	\$594,301.00
GSMO	84	1	Technical	GOES-R Operations Engineering Support	1/2/2014	3/20/2014	12/31/2014	REDACTED	REDACTED	\$33,076.00
GSMO	84	2	Administrative - CO	GOES-R Operations Engineering Support	1/2/2014	12/18/2014	1/9/2015	REDACTED	REDACTED	\$0.00
GSMO	84	3	Technical	GOES-R Operations Engineering Support	1/2/2014	1/9/2015	12/31/2015	REDACTED	REDACTED	\$806,841.00
GSMO	84	4	Administrative	GOES-R Operations Engineering Support	1/2/2014	3/13/2015	12/31/2015	REDACTED	REDACTED	\$0.00
GSMO	84	5	Technical	GOES-R Operations Engineering Support	1/2/2014	6/2/2015	12/31/2015	REDACTED	REDACTED	\$199,844.00
Task Total:								REDACTED	REDACTED	\$1,634,062.00
GSMO	85	0	Technical	ICESAT-II/ATLAS Instrument I&T Engineer/System Administrator Support	4/15/2014	4/28/2014	10/31/2014	REDACTED	REDACTED	\$80,219.00
GSMO	85	1	Technical	ICESAT-II/ATLAS Instrument I&T Engineer/System Administrator Support	4/15/2014	10/15/2014	9/30/2015	REDACTED	REDACTED	\$226,128.00
GSMO	85	2	Administrative	ICESAT-II/ATLAS Instrument I&T Engineer/System Administrator Support	4/15/2014	4/24/2015	9/30/2015	REDACTED	REDACTED	\$0.00
GSMO	85	3	Technical	ICESAT-II/ATLAS Instrument I&T Engineer/System Administrator Support	4/15/2014	9/30/2015	9/30/2016	REDACTED	REDACTED	\$273,119.00
Task Total:								REDACTED	REDACTED	\$579,466.00
GSMO	86	0	Technical	GRGT Phase 5 Construction	5/1/2014	4/30/2014	12/31/2014	REDACTED	REDACTED	\$179,604.00
GSMO	86	1	Technical	GRGT Phase 5 Construction	5/1/2014	8/8/2014	12/31/2014	REDACTED	REDACTED	\$663,519.00
GSMO	86	2	Technical	GRGT Phase 5 Construction	5/1/2014	9/15/2014	6/30/2015	REDACTED	REDACTED	\$209,577.00
GSMO	86	3	Technical	GRGT Phase 5 Construction	5/1/2014	1/20/2015	7/31/2015	REDACTED	REDACTED	\$1,370,905.00
GSMO	86	4	Technical	GRGT Phase 5 Construction	5/1/2014	6/29/2015	10/31/2015	REDACTED	REDACTED	\$138,321.00
GSMO	86	5	Technical	GRGT Phase 5 Construction	5/1/2014	10/29/2015	12/31/2015	REDACTED	REDACTED	\$48,776.00
Task Total:								REDACTED	REDACTED	\$2,610,702.00
GSMO	87	0	Technical	GOES-R Launch and Early Orbit Planning and Preparation Support	5/19/2014	6/2/2014	4/30/2015	REDACTED	REDACTED	\$296,055.00
GSMO	87	1	Technical	GOES-R Launch and Early Orbit Planning and Ground System Engineering Support	5/19/2014	7/17/2014	4/30/2015	REDACTED	REDACTED	\$189,197.00
GSMO	87	2	Technical	GOES-R Launch and Early Orbit Planning and Ground System Engineering Support	5/19/2014	4/28/2015	4/30/2016	REDACTED	REDACTED	\$558,015.00
GSMO	87	3	Administrative	GOES-R Launch and Early Orbit Planning and Ground System Engineering Support	5/19/2014	5/11/2015	4/30/2016	REDACTED	REDACTED	\$0.00
GSMO	87	4	Administrative	GOES-R Launch and Early Orbit Planning and Ground System Engineering Support	5/19/2014	10/6/2015	4/30/2016	REDACTED	REDACTED	\$0.00
GSMO	87	5	Technical	GOES-R Science Simulator (GSSIM) Support	5/19/2014	11/16/2015	10/31/2016	REDACTED	REDACTED	\$304,203.00
Task Total:								REDACTED	REDACTED	\$1,347,470.00
GSMO	89	0	Technical	SET Mission Operations	5/15/2014	6/5/2014	4/30/2015	REDACTED	REDACTED	\$77,686.00
GSMO	89	1	Technical	SET Mission Operations	5/15/2014	4/30/2015	4/30/2016	REDACTED	REDACTED	\$201,519.00
Task Total:								REDACTED	REDACTED	\$279,205.00
GSMO	90	0	Technical	Earth Science Division Program Support	5/15/2014	5/30/2014	9/30/2014	REDACTED	REDACTED	\$90,719.00
GSMO	90	1	Technical	Earth Science Division Program Support	5/15/2014	9/24/2014	12/31/2014	REDACTED	REDACTED	\$35,345.00
GSMO	90	2	Administrative - CO	Earth Science Division Program Support	5/15/2014	12/17/2014	1/31/2015	REDACTED	REDACTED	\$0.00
GSMO	90	3	Close-Out	Earth Science Division Program Support	5/15/2014	6/2/2015	1/31/2015	REDACTED	REDACTED	\$0.00
Task Total:								REDACTED	REDACTED	\$126,064.00
GSMO	93	0	Technical	Space Geodesy Satellite Laser Ranging Design and Development	8/1/2014	7/23/2014	7/31/2015	REDACTED	REDACTED	\$1,522,047.00
GSMO	93	1	Technical	Space Geodesy Satellite Laser Ranging Design and Development	8/1/2014	9/12/2014	7/31/2015	REDACTED	REDACTED	\$224,458.00
GSMO	93	2	Technical	Space Geodesy Satellite Laser Ranging Design and Development	8/1/2014	1/26/2015	7/31/2015	REDACTED	REDACTED	\$241,467.00
GSMO	93	3	Technical	Space Geodesy Satellite Laser Ranging Design and Development	8/1/2014	5/14/2015	7/31/2015	REDACTED	REDACTED	\$2,860,094.00
GSMO	93	4	Administrative - CO	Space Geodesy Satellite Laser Ranging Design and Development	8/1/2014	5/19/2015	7/31/2016	REDACTED	REDACTED	\$0.00
GSMO	93	5	Technical	Space Geodesy Satellite Laser Ranging Design and Development	8/1/2014	7/23/2015	7/31/2016	REDACTED	REDACTED	\$2,215,645.00
GSMO	93	6	Administrative	Space Geodesy Satellite Laser Ranging Design and Development	8/1/2014	9/15/2015	7/31/2016	REDACTED	REDACTED	\$0.00
GSMO	93	7	Technical	Space Geodesy Satellite Laser Ranging Design and Development	8/1/2014	10/30/2015	7/31/2016	REDACTED	REDACTED	\$1,462,512.00

Task Total:								REDACTED	REDACTED	\$8,526,223.00
GSMO	94	0	Technical	12-meter Antenna Foundation Design at KPGO	8/1/2014	7/31/2014	1/31/2015	REDACTED	REDACTED	\$133,855.00
GSMO	94	1	Technical	12-meter Antenna Foundation Design at KPGO	8/1/2014	1/30/2015	3/31/2015	REDACTED	REDACTED	\$13,371.00
GSMO	94	2	Technical	12-meter Antenna Foundation Design at KPGO	8/1/2014	3/31/2015	6/30/2015	REDACTED	REDACTED	\$682,214.00
GSMO	94	3	Technical	12-meter Antenna Foundation Design at KPGO	8/1/2014	6/29/2015	8/31/2015	REDACTED	REDACTED	\$2,943.00
GSMO	94	4	Technical	12-meter Antenna Foundation Design at KPGO	8/1/2014	8/27/2015	10/31/2015	REDACTED	REDACTED	\$17,405.00
GSMO	94	5	Administrative	12-meter Antenna Foundation Design at KPGO	8/1/2014	9/15/2015	10/31/2015	REDACTED	REDACTED	\$0.00
GSMO	94	6	Technical	12-meter Antenna Foundation Design at KPGO	8/1/2014	10/30/2015	2/29/2016	REDACTED	REDACTED	\$134,781.00
Task Total:								REDACTED	REDACTED	\$984,569.00
GSMO	95	0	Technical	MMS Mission Team Activity Coordination Tool (tACT) Sustaining Engineering Support	8/1/2014	8/5/2014	7/31/2015	REDACTED	REDACTED	\$175,576.00
Task Total:								REDACTED	REDACTED	\$175,576.00
GSMO	96	0	Technical	DSCOVN Mission Operations Manager	9/1/2014	8/29/2014	6/30/2015	REDACTED	REDACTED	\$357,501.00
GSMO	96	1	Administrative	DSCOVN Mission Operations Manager	9/1/2014	1/28/2015	6/30/2015	REDACTED	REDACTED	\$0.00
GSMO	96	2	Technical	DSCOVN Mission Operations Manager	9/1/2014	6/30/2015	9/30/2015	REDACTED	REDACTED	\$82,821.00
GSMO	96	3	Technical	DSCOVN Mission Operations Manager	9/1/2014	9/25/2015	11/30/2015	REDACTED	REDACTED	\$39,386.00
Task Total:								REDACTED	REDACTED	\$479,708.00
GSMO	97	0	Technical	NICER Ground Systems & Operations	9/29/2014	9/30/2014	8/31/2015	REDACTED	REDACTED	\$666,796.00
GSMO	97	1	Technical	NICER Ground Systems & Operations	9/29/2014	7/20/2015	12/31/2015	REDACTED	REDACTED	\$491,948.00
Task Total:								REDACTED	REDACTED	\$1,158,744.00
GSMO	99	0	Technical	cFS Software Development	5/11/2015	5/28/2015	8/31/2015	REDACTED	REDACTED	\$10,314.00
GSMO	99	1	Technical	cFS Software Development	5/11/2015	8/27/2015	8/31/2016	REDACTED	REDACTED	\$40,550.00
Task Total:								REDACTED	REDACTED	\$50,864.00
GSMO	100	0	Technical	Hawaiian Optical Communications Ground Station Requirements Definition and Design Task	6/15/2015	6/25/2015	2/29/2016	REDACTED	REDACTED	\$261,754.00
Task Total:								REDACTED	REDACTED	\$261,754.00
GSMO	101	0	Technical	GPM GMI Instrument Sustaining Engineering	7/1/2015	6/24/2015	6/30/2016	REDACTED	REDACTED	\$166,383.00
GSMO	101	1	Technical	GPM GMI Instrument Sustaining Engineering	7/1/2015	8/27/2015	6/30/2016	REDACTED	REDACTED	\$11,362.00
Task Total:								REDACTED	REDACTED	\$177,745.00
GSMO	102	0	Technical	GEDI Project Systems and I&T Engineering Support	6/15/2015	6/17/2015	12/31/2015	REDACTED	REDACTED	\$115,136.00
GSMO	102	1	Technical	GEDI Project Systems and I&T Engineering Support	6/15/2015	11/23/2015	3/31/2016	REDACTED	REDACTED	\$128,264.00
Task Total:								REDACTED	REDACTED	\$243,400.00
GSMO	104	0	Technical	MMS and General Operations Simulation Development	10/1/2015	10/20/2015	9/30/2016	REDACTED	REDACTED	\$82,648.00
Task Total:								REDACTED	REDACTED	\$82,648.00
GSMO	105	0	Technical	MMS MOC and Flight Operations Support	12/1/2015	11/25/2015	11/30/2016	REDACTED	REDACTED	\$3,266,304.00
Task Total:								REDACTED	REDACTED	\$3,266,304.00
GSMO	106	0	Technical	DELLIGNR Flight Operations Task	10/1/2015	10/30/2015	12/31/2015	REDACTED	REDACTED	\$32,237.00
Task Total:								REDACTED	REDACTED	\$32,237.00
Contract Total:								REDACTED	REDACTED	\$359,855,500.00